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PUBLISHABLE SUMMARY 

 

Introduction 

The advent of the Web revolutionized the way in which content is manipulated and 
delivered. As a result, digital content in various languages has become widely available on 
the Internet and its sheer volume and language diversity have presented an opportunity for 
embracing new methods and tools for content creation and distribution. Although significant 
improvements have been made lately in the field of web content management, there is still 
a growing demand for online content services that incorporate language-based technology. 
Mechanisms such as automatic annotation of important words, phrases and names, text 
summarisation and categorisation, and computer-aided translation could facilitate the 
process of manipulating heterogeneous multilingual content as well as enhance end-user 
experience by allowing for better content navigation. This project unifies such mechanisms 
in a common software platform called ATLAS and builds three separate solutions around this 
platform. 
 

Summary description of project objectives 

The consortium will adjust and integrate several existing software components, assembling a 
platform for multilingual web content management called ATLAS, and a visualization layer 
called i-Publisher, which adds to the platform a powerful web-based point-and-click tool for 
building, reusing and managing multilingual content-driven web sites. An instance of 
i-Publisher will be made publicly available as an online service. i-Publisher will also be used 
to build two thematic content-driven web sites – i-Librarian and EUDocLib. 
The ATLAS project aims to meet the following objectives: 

 Software platform and services, demonstrating the latest achievements in the field of 
multilingual web content management and addressing the needs of individuals and 
organizations for easier web site building and content publishing. 

 Liaison with the Europeana and EuroMatrix Plus initiatives in order to foster language 
diversity in content creation and distribution 

 Interoperability by conforming to a number of widely recognized web, natural 
language processing, and content management standards 

 Sustainable management format to ensure the progress of the project 

 Mechanisms and procedures that enable and simplify the addition of new languages 
to the ATLAS platform, thus targeting all major European languages after the 
successful completion of the project. 

Expected final results 

The primary goal of the ATLAS project is to facilitate organizations and individuals who 
manage and publish multilingual content. Thus, the project solutions will not merely meet 
the needs of modern multilingual content management, but also create value for all users. 
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Main expected final results: 

 The software solutions built during the project reveal the true value, capabilities and 
power of several existing tools for web content management, multilingual versioning, 
and natural language processing by combining them in an innovative manner and 
offering the end results to the general public at no cost. 

 With i-Librarian and i-Publisher users can easily create, manage and publish 
multilingual content without installing and maintaining a standalone system. 
Nevertheless, they retain full control over their content regardless of whether it is in 
their private, shared or published workspace. EUDocLib provides easy and intuitive 
access to a vast collection of EU law documents. 

 The ATLAS platform is designed with extensibility in mind, which allows for easy 
addition of tools for currently unsupported languages as well as new tools for already 
supported languages. 

 Furthermore, ATLAS significantly reduces the time and efforts for content authoring 
and editing because it automatically categorizes, summarizes, annotates and 
translates documents regardless of their language and format. The software platform 
enables i-Librarian users to find the most essential texts from large document 
collections by displaying text summaries and extracted important phrases, words and 
names. 

 Finally, ATLAS improves content navigation by interlinking content items based on 
text annotations and by automatically placing the content items in appropriate 
subject categories. 

Potential impact 

The project brings together advanced technologies for multilingual web content 
management and text mining (such as automatic annotation, mark-up and translation) in a 
united platform. The intended software-as-a-service architecture of the envisaged solutions, 
which demonstrate the capabilities of the ATLAS platform, and the open-source license, will 
facilitate the spread of the project output. 
 
Main expected impacts: 

 Technological 
o Integration of text mining tools into content management systems 
o Integration of text mining services 
o Stable and more efficient Machine Translation modules for the project 

languages. The language pairs considered in ATLAS are covered by Google 
Translation but with very low quality. On the other hand, these language pairs 
have strong relevance for the Central- and East-European commercial space. 

o Contribution to the development of text processing chains for languages, 
which lack resources at present 

o Adherence to and promotion of existing and future web standards 
o Practical and economically viable solutions for nearly-automatic provision of 

multilingual online content and services for some EU languages 

 Social 
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o Facilitate exchange of information and knowledge 
o Simplify authoring, management and exploitation of heterogeneous 

multilingual content 
o Address the needs of a large number of people belonging to different target 

user groups – individuals and organizations 
o Cross the language barrier 
o Facilitate culture exchange 
o Liaise with Europeana and EuroMatrix Plus – The liaison with EuroMatrix Plus 

will be established at the beginning of the project. Europeana will be 
approached by the end of the first year, when the consortium will be able to 
demonstrate the potential value of ATLAS to the European digital library. 

Use 

The ATLAS platform as a whole and also some of its standalone components are beneficial to 
different groups of users. Thus the consortium has distributed the potential users of each 
major software component into several target groups while paying special attention to the 
needs and requirements of each group. The table below summarizes this distribution: 

Target groups 

Component Target group 

ATLAS (includes KMS Content Management 
System, Text Mining engine, Search engine, 
Summarisation Engine, Machine Translation 
engine) + i-Publisher (ATLAS web-based 
graphical user interface for building 
interactive, content-driven web sites) 

Web design companies – faster prototyping, 
web design and site building 

 Hosting companies – as part of hosting 
packages 

 Education, Media, Publishing, Non-profit, 
Government 

Text Mining engine Online bookstores 

 Digital libraries/repositories 

 News agencies/websites 

i-Publisher  (as online public service) Small enterprises 

 Non-profit organizations 

i-Librarian  (thematic content-driven web site 
built with i-Publisher) 

Students, Researchers 

 Readers 

EUDocLib (thematic content-driven web site 
built with i-Publisher) 

The general public 
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Table 1: Target groups 

Project web site 

More information including project details, news, and contact information can be found at 
http://www.atlasproject.eu 
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PROJECT PROGRESS 

Project objectives for the period 

With regard to the management objectives set for the reported period the following tasks 
have been completed: 

 The management and coordination framework ensured the smooth progress of the 
project. 

 The control of the quality and timely delivery of project deliverables as well as 
monitoring of the allocation and distribution of the project resources resulted in 
implementation of all tasks as planned.  

 One project meeting was organized during the reported period. It was held in 
Luxembourg. The Consortium checked all documents related to the upcoming review 
meeting and discussed the project progress and defined the next steps needed to 
achieve the objectives for the next periods.  

 The second year report covering month twelve to month twenty four  of the project 
was prepared and submitted to the EC. 

 The second review meeting was held in Luxembourg.  
 

The work done in terms of the technical objectives set for the period includes the following: 

 WP 2 
o ATLAS improvements - major performance and stability improvements; 

improved workflow of the process of invitation and user registration. 
o i-librarian extension made possible the internal evaluation of ATLAS on corpus 

containing 186 manually annotated documents. The evaluation results can be 
accessed at: http://www.i-librarian.eu/ilib/i-librarian/eval_list using the 
following user account: username: eval@i-librarian.eu, password: eval1234 

o Regression test module - a strategy for regression tests was built as a result of 
the reviewer recommendations. It was followed by the implementation of a 
regression test module. 

o An integration module for one of the most popular open-source content 
management system Alfresco was done. The module provides the linguistic 
annotations in XML and/or JSON format; the annotations are parsed by the 
implemented Alfresco extensions; 

o Several demo services were implemented to prove the qualities of ATLAS 
services and to be used as main dissemination instruments. The demo services 
are: 

- A demo service using publication from UNESCO website 
- A demo service for World Health Organisation 
- A  demo service for ISN at ETH, Zurich 
- Media demo services: 

a. A multilingual media service – the corpora of CETimes is 
processed, analysed and presented in a service powered by ATLAS 
in Bulgarian, English, Greek and Romanian. 

mailto:eval@i-librarian.eu
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b. A Bulgarian news service – all big digital media provider’s news is 
collected, processed and presented in a web site. 

c. A Bulgarian video news service – video materials from the 
Bulgarian Television are collected, the related texts are processed 
in order to semantically enriched the videos and to provide text 
search functionalities for them. 

o The technical documentation was updated with the newly integrated modules 
(categorization and summarization). 

o Four demo services were implemented with Atlas. They will be used as 
dissemination instruments to attract the Atlas target groups.  
 

 WP 3 
o The final fine tuning of the categorization tool was done. 
o Standalone evaluation tools for finding the optimal model settings was 

implemented. Using the tool we achieved results above the state-of-the-art 
reported figures on the Reuters-21578 corpus. 

o Using the categorization tool we found the optimal parameters of the 
classification models in i-Librarian in all project languages. 

o A new approach to categorise content by using metrics to measure the 
similarity between content items and category vectors was implemented and 
applied in the demo services. 

o The Deliverable D 3.1 was sent to the Commission. 

 WP 4 
o multilingual resource GEO-Names (ATLAS-GEO) which  provides content similar 

to JRC-Named content but focusing on geographical locations were 
implemented  in order to increase the quality and recall of the extracted 
locations; 

o Name Entities improvements – several NER engines has been combined in 
order to improve the quality of the extracted person names and organizations; 

o Freebase person name NER has been implemented using lexicons built form the 
Freebase lists of people; 

o BOM UTF-8 text extraction bug has been found and fixed; 
o Bug fixes and minor improvements in all LPCs – EN POS tagger and lemmatizer, 

EL and PL NP extractor, BG NER, DE stability; 
o Extensions in the LPCs to provide richer linguistics annotations for the 

summarization tool in WP5 – “gendered” nouns, NP improvements;  
 

 WP 5 
o The summarisation model has got significant improvements in different 

modules (anaphora resolution: interpreter of rules that allow description of 
resolution constraints; clause segmentation and discourse parser: evaluation 
and calibration loops, that allow optimisation of the parameters for achieving 
the best results; consideration of the summariser as a separate module from 
the discourse parser); 
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o the whole summarisation chain has been tested and evaluated for each of the 
languages: BG, DE, EN, GR, PL, RO; 

o all chains have been integrated in U-Compare, a variety of UIMA; 
o the D5.1 deliverable was written, improved, and continuously updated 

 

 WP 6 
 Machine Translation 

o definition of a methodology for semi-automatic acquisition of domain-corpora 
o acquisition of domain corpora for all 15 language pairs for 13  domains (195 

parallel corpora with minimum 2000 sentence pairs) 
o model training for domain data 
o final implementation of EBMT engine and adaptation for ATLAS integration 
o final implementation of the CLIR engine 
o monolingual tests with the CLIR 
o first integration in the ATLAS-System. 

Crosslingual retrieval 
o final implementation of the CLIR engine and monolingual tests with the CLIR; 
o Standardization of the interface between the ATLAS-platform and the cross-

lingual search engine which led to the first integration in the ATLAS-System. 
  

 WP 7 
o Finalisation of the 2nd user evaluation round; statistical analysis and 

conclusions 
o Comparative assessment between user evaluation results from the 2 rounds 
o L.L. evaluation workshops; drawing of conclusions 

 

 WP 8 – work carried out on dissemination for this period includes: 
o “ATLAS” stand at the biggest world digital fair Cebit 2012 
o ATLAS services were demonstrated at the Demo section at the most significant 

scientific event for the year in Europe - EACL 2012 
o ATLAS was presented with a paper at the biggest linguistic conference LREC 

2012 
o The project was presented with a stand at META-FORUM 2012 
o The project presentation was held at CESAR META-NET Roadshow, Sofia 
o Dissemination activities with target groups: 

- An  initial meeting with World Health Organisation representative in 
Salzburg, June  

- A meeting with the Bulgarian TV representative discussing possible ways 
of integration of the Atlas services in the internal environment of the 
Bulgarian Television,  July 

- A presentation for the association of the Bulgarian Libraries in a 
conference , May 

- A presentation during a meeting with the Institute for Security Studies at 
ETH Zurich, August 
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- A meeting with an industrial customer eMatch during LT Innovative, 
Brussels, June 

o Performed dissemination activities during the reported period (01.03.2012-
31.08.2012), are summarised in Annex 1.  

 

Work progress and achievements during the period 

 
Work package 1 – Project Management 
The package description is placed in chapter “Project management”. 

Work package 2 – Software Specification, Implementation and Deployment 

The work package focused on improvements of the functionalities and usability of the Atlas 
services. In addition, the package includes tasks to keep the technical documentation 
updated. Finally, the package covers the implementation of the first prototypes of services 
to be used as dissemination instruments of the project. 

T2.5 (23 PM) – i-Publisher – implementation and deployment 

 As requested after the second-year project review, Tetracom invested time and 
resources in optimizing the performance of i-Publisher and web sites built with i-
Publisher. The performance improvements have been achieved by optimization of the 
database queries and minimization of the communication between different ATLAS 
components. Smarter caching strategies have been added to i-Publisher as well. 

 i-librarian extension made possible the internal evaluation of ATLAS on corpus 
containing 186 manually annotated documents. The results of the evacuation were used 
to improve the quality of the semantic extracts provided by the LPCs. 

 Regression test module. As requested in the review report, the Consortium built a 
strategy for regression tests and Tetracom implemented the regression test module. 
The module tests the integrity of the Atlas components. The test infrastructure helps 
the ATLAS consortium to identify problems and deviations in the quality caused by the 
deployment of new versions of components, changes and bug fixes, communication 
failures. The regression test module was integrated in Atlas. 

 New widgets – based on the user feedback and change requests, Tetracom 
implemented new widget maintaining the web forms. The information filled out in a 
web form can be automatically sent to predefine email(s) upon configurable set of 
events (e.g. user confirms their registration, user logs in for the first time, etc.). 

 The technical documentation was updated with the newly integrated modules. 

 Four demo services were implemented with Atlas. They will be used as dissemination 
instruments to attract the Atlas target groups. The demo services are: 

o A demo service for UNESCO 
o A demo service for World Health Organisation 
o A  demo service for ISN at ETH, Zurich 
o Media demo services: 
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.1. A multilingual media service – the corpora of CETimes is processed, analysed 
and presented in a service powered by Atlas in Bulgarian, English, Greek and 
Romanian. 

.2. A Bulgarian news service – all big digital media providers’s news is collected, 
processed and presented in a service. 

.3. A Bulgarian video news service – video materials from the Bulgarian 
Television are collected, the related texts are processed in order to 
semantically enrich the videos and to provide text search functionalities for 
them. 

T 2.6 - i-Librarian – implementation and deployment 

i-Librarian is a thematic web site (online service), which encourages visitors to register and 
get a personal workspace where they can store, share and publish various types of 
documents and have them automatically categorized into appropriate subject categories, 
summarized and annotated with important words, phrases and names.  
 
The latest extension of i-Librarian made possible the internal evaluation of Atlas services. 
The purpose of the evaluation was to assess the quality of the linguistic extracts provided by 
the NLP tools used in i-Librarian after the second year. The corpus contains 186 test 
documents, evenly distributed among the six project languages was processed. The results 
of the processing are shown in a similar to i-Librarian way but includes several 
improvements: 

 the list of named entities (person names and organisations, location, dates), as well 
as the list of important phrases (incl. their head nouns) show up to 100 entities 
(standard i-Librarian shows max 20; head nouns are not shown to the user); 

 new facility to evaluate different aspects of the i-Librarian functionalities – text 
extraction, different types of named entities, important phrase, categorization and 
summarization.  

 
The evaluation results can be accessed at: http://www.i-librarian.eu/ilib/i-librarian/eval_list 
using the following user account:  username: eval@i-librarian.eu, password: eval1234 
 
T 2.8 - Technical documentation 
ATLAS technical documentation draft, i-Publisher technical documentation draft and i-
Librarian and EUDocLib technical documentation drafts include a thorough description of the 
platform architecture and design, and emphasize the multilingual capabilities of the 
software. The documentation is kept updated. The chapters for the summarisation and the 
machine translation will be added when the tools are implemented and integrated in Atlas. 
 
Work package 3 – Automatic Categorisation 
The focus of WP3 during the reported period was to finalise the implementation of the 
categorisation tool and the corresponding deliverable. 
 
T3.2 (25 PM) – Fine-tuning to specific languages  

mailto:eval@i-librarian.eu
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 Tetracom implemented an external to ATLAS evaluation tool to formally measure the 
quality of the classification algorithms included in the Classification Tool. Using this 
tool we evaluated the Reuters 21578 corpus with 3 algorithms and one meta-
algorithm (ensemble). Results, above the state-of-the-art, have been achieved. The 
evaluation results can be checked at 
https://docs.google.com/spreadsheet/ccc?key=0AuWVg_Q7c1mudExmNVJBMHgyT

XdaeWhiTGhlcEZlX1E#gid=0 
 The evaluation tool helped us to find optimal categorization parameters for each of 

the language models used in i-Librarian. These results can be significantly improved 
in the future if more training data becomes available. 

 
T3.3 (18 PM) – Software adjustments (in resp. to technical reviews) 
Faced with the use case when the training data is not enough Tetracom introduced a new 
way of unsupervised categorization – the available training data, for each category, is 
represented as a single document which is then processed by the LPCs. Then we index the 
full text of the document as well as the annotations (tokens, NPs, heads, lemmas) using 
Lucene, thus we are capable of fining the most significant features and their relative weight 
for each category. In the same way, new uncategorized documents are processed and the 
final step is to perform a query in the Lucene indexes and find the closest categories profiles 
(top-N terms and their weights). This method was firstly used in the WHO demo web site 
where available training data for each category was not more than 5 sentences. The WHO 
staff checked the results are their feedback was very positive. There is, however, still a space 
for improvements, mainly related to the proper setting of a similarity threshold. 
 
T3.4 (14 PM) – Documentation 
The categorisation modules were documented and the documentation was integrated in the 
technical documentation of Atlas 
 
The deliverable D 3.1 has been sent to the Commission. 
 
Work package 4 – Language Processing Chains 
The main focus on WP 4 for the reported period was to: 
 
Strategy for regression testing has been prepared and adopted. Respective document has 
been sent to the EC on 24 May 2012 together with ATLAS assessment after performing the 
internal evaluation. 
 
The consortium identified a potential problem related to the foreign names in local texts. For 
example, a Greek name may appear in German text but the German gazetteers contain 
mainly German names. Thus, the Greek name may not be recognized. This problem is partly 
solved by JRC-Names as it focus on person names (96%) and organization (4%). The locations 
however and un-popular local names may not be recognized correctly. 
 

https://docs.google.com/spreadsheet/ccc?key=0AuWVg_Q7c1mudExmNVJBMHgyTXdaeWhiTGhlcEZlX1E#gid=0
https://docs.google.com/spreadsheet/ccc?key=0AuWVg_Q7c1mudExmNVJBMHgyTXdaeWhiTGhlcEZlX1E#gid=0
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A multilingual resource GEO-Names (ATLAS-GEO) which provides content similar to JRC-
Named content focusing on geographical locations has been created and all LPCs extended 
with it. 

T4.2 – Software adjustments (in resp. to technical reviews)  
 

ICS PAS 
A series of follow-up actions have been carried out by ICS PAS to improve quality of the 
Polish LPC, mainly regarding the recognition of named entities: 

 The multi-word unit lemmatizer has been improved. Now non-positive adjectives 
are not lemmatised to their positive forms (as in "better" → "good"), what is not 
natural in this context, but is forced by the way Pantera tagger works. This has been 
achieved by using Morfeusz form generator, the same that generates correct non-
masculine gender forms for adjectives. The forms are replaced in the 
ann_morphosyntax file using TEI API. 

 The gerundial forms are generated faster. 

  Solved technical problems with compiling and integrating the new version of Spejd 
tool. 

 
Separate work is being carried out by Jakub Waszczuk (outside of ATLAS project) on 
development of MWU lemmatization for proper names. If the work is completed before end 
of February 2013, it will be integrated in ATLAS, possibly replacing the current solution. 
 
ICS PAS collected and structured the multilingual geographical locations for the multilingual 
GEO-Names resource by harvesting the Wikipedia/DBPedia, CIA factbook and/or other 
resources. 
 
Presentation of Polish NPs has been improved by removing NPs containing pronouns 
classified as adjectives. 
 
Tetracom 
Improvements in the NERs have been made for English. OpenNLP-based NER is extended 
with rules that resolve ambiguities. Different NERs have been unified to resolve the problem 
with the foreign names in local texts. Person names, organization and locations NER have 
been extended with additional lexicon based on Freebase. 
 
Tetracom created an UIMA primitive engine for the multilingual GEO-Names resource and 
included it in all language processing chains. 
 
Tetracom found a problem related to “UTF-8 with BOM” plain text files, which blocked some 
of the LPC or did not provide the expected annotations. The process of text extraction from 
DOCX, RTF, ODT and PDF documents was significantly improved by resolving this issue. The 
ICU4J library is used to detect the character encoding of the input text. Occasionally, the 
library failed to correctly detect the encoding of some Greek and Cyrillic texts. Tetracom 
integrated another library that supplements the ICU4J for these two types of texts. 
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Tetracom enabled new functionality providing access to the textual content of a document 
in i-Librarian. 
 
Tetracom also improved the general stability of the German LPC by decomposing the 
monolithic GATE component into smaller UIMA sub-components. The communication 
between the UIMA components and the external dependency parser ParZu has been 
improved. 
 
IBL 
A series of follow-up actions have been carried out by DCL-IBL to improve quality of the 
Bulgarian LPC, mainly regarding the recognition of named entities: 

 The ParseEst has been improved by means of improving the underlying finite state 
technology, the xml based language for rules definition and lexicon compiler. 

 Quality of the named entity extraction component has been improved by 
streamlining the rules and enlarging the lexicons. The ambiguity between different 
types of named entities included in the lexicons were automatically cleaned up and 
manually validated. Large lexicons for the NER were compiled automatically and 
validated semi-automatically. 

 The NER and NPE regression tests were implemented. 
 
UIAC 
Romanian LPC has been improved to avoid sending problematic texts to the NER 
component. The whole LPC now features higher stability. 
 
Performance optimizations have been introduced to the POS tagger and NounPhrase 
extractor. 
 
Atlantis 

 Stability improvements have been introduced to the Greek LPC. 

 Noun Phrase Extractor problem (hanging up the whole LPC processing in certain 
exceptional cases) has been fixed. 

 Named Entity Recognizer now recognizes genitive of location names coming from 
GEO-Names multilingual lexicon. To this end, 2 lists have been prepared: 

o 2.676 entries with geonyms, hydronyms, countries, areas, etc. in 
nominative and genitive 

o 60 entries with continents, regions, etc. in nominative and genitive - 
Several test and evaluation files were prepared for assessing the performance 
of the updated NER. 

 Improvements were applied to the Greek Sentence Splitter Primitive engine 
(performance I terms of execution time). 

 
UHH 

 Improvements in NE (geographical locations and NE) 



   Periodic report 01.03.2012-31.08.2012                                                                                                                                     

 

 

 

 Improvements in extraction of nested NPs 

T4.4 – Integration of LPCs in ATLAS 

Tetracom created a standalone UIMA LPC wrapper so that the LPCs can be tested outside 
ATLAS. The standalone wrapper tool is also used for processing of the corpora for 
categorization, summarization and machine translation tasks. 

T4.5 – Documentation 

As requested after the second-year project review, Tetracom added a chapter in the 
technical ATLAS documentation about adding a new Language processing chain in ATLAS. 
 
Work package 5 - Text Summarisation 
Months March-September 2012 have been used by the ATLAS partners to build the first 
operational summarisation chain and to continuously improve the results. UAIC, as the main 
developer, has adopted the final architecture, has revised and improved the functionality of 
the summarisation chain and has coordinated the work of the contributing partners to 
improve their specific resources. The contributors in this WP, namely ATLANTIS, IBL-DCL, ICS-
PAS and UHH have built the specific resources for their languages (respectively: GR, BG, PL 
and DE) and have transmitted to UAIC the output of the XML test files in their languages. 
Tetracom has coordinated the integration process and had intensive communication with 
UAIC in order to perform the integration in ATLAS. 
 
T5.1 (74 PM) – Implementation of text summarization tools 
All modules of the summarisation model (as reported in D5.1) have been tested separately 
and in the complete chain. The complete chain include prerequisite modules (actually 
developed as part of WP4: SEN = sentence splitter, TOK = tokeniser, POS = part of speech 
tagger, LEM = lemmatiser, NP = noun phrase chunker, NER = name entity recogniser) and 
proper summarisation modules (AR = anaphora resolver, CS = clause splitter, DP = discourse 
parser, and SUM = summariser). 
 
T5.2 (6 PM) – Software adjustments (in resp. to technical reviews) 
To fulfill the needs of the integration, at the junction point between the prerequisite 
modules and the proper summarisation modules, a wrapper has initially been built. The 
wrapper was responsible to adapt the output of the POS-tagger in different languages to the 
input required by the anaphora resolution module (RARE).  
 
In the proper summarisation chain, a number of modules require specific resources. These 
modules are: RARE, CS and DP. There resources have been developed by the partners and 
influenced a training process, intended to adapt the general architecture of the summariser 
to the specific needs of each language. The optimisation of parameters of each module was 
automatised in a parameter fixing loop (calibration). This process is not ended.  
 
T5.3 (6 PM) – Integration of the summarization tools in ATLAS 
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Intensive discussions went on between the implementer of the modules (UAIC) and 
Tetracom, responsible for the integration of the ATLAS summarisation module in the general 
ATLAS machinery. A preliminary U-Compare UIMA integration has been performed by UAIC, 
tested and reported in D5.1. To acquire the final line of completely integrated ATLAS tools 
some efforts are still necessary. 
 
T5.4 (13 PM) – Documentation 
A great part of the documentation for the summarisation tool has been written and reported 
as part of D5.1. This preliminary documentation will make easier the final documentation 
writing phase in the project.  
 
Work package 6 – Machine Translation and Crosslingual retrieval:  

o Standardization of the interface between the ATLAS-platform and the crosslingual 
search engine.  

o Implementation of a first prototype of the crosslingual search engine. 
 
T6.1. Fine tuning of existing translation models 
This task involves fine-tuning of existing translation models to the needs of the project and 
creating new models (e.g. German-Romanian). The Acquis Communitaire as well as the 
SETimes and Europarl, as well as small manual aligned corpora (2000-5000 sentences) 
corpus will be used as training corpora. 
 
This task is extended from fine-tuning to Development of translation models. This is on-
going task. In the months 24-30 following activities took place under this task 

 Definition for  methodology for automatic collection of parallel corpora 

 Collection of training data: overall 195 corpora of at least 2000 sentences per 
language for each domain included in the main hierarchy of iLibrarian. The corpora 
are sentence aligned 

  Training of the models necessary for EBMT (word-aligned files by means of GIZA++) 

 Preparation of the data for running with the EBMT-Engine 

 Preparation of PoS factored data, by means of the LPCs developed under WP4 

 Training of Moses Models on JRC-Acquis, Europarl and SE-TIMES 

 Integration of the EBMT engine 
 

DCL-IBL 
Compilation of parallel corpora for 13 domains and 15 pairs of languages 

 Parallel corpora are compiled for all pairs of the following 6 languages: Bulgarian - 
BG, English - EN, German - DE, Greek - EL, Polish -  PL, Romanian – RO  

 The domains are as follows: Business, Computing, Fiction, History, Politics, 
Mathematics, Biology, Physics, Chemistry, Arts, Music, Geography, Sociology. The 
domains have been selected in compliance with the text categorisation module and 
for the purposes of example based machine translation. 

 The parallel texts contain minimum 2000 parallel sentences per domain per pair of 
languages 
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At least one counterpart in any pair of parallel texts is original and not generated via 
Machine Translation (MT). 
 
The following requirements are followed: 
Fill as many categories as possible with original parallel data from several main sources 

(European Central Bank corpus, SETimes, BulNC, etc.) and other texts from the Internet is 
followed. 

For each language pair, the number of filled and unfilled domain corpora (cols. 1-4) 
For each domain, the number of filled and unfilled language pairs (cols. 5-8) 

Lang. 
Pair 

Full Partially 
filled 

Empty 
 

Domain Full Partially 
filled 

Empty 
 

EN-BG 6 4 3 Business 15 0 0 

EN-DE 6 4 3 Computin
g 

9 3 2 

EN-EL 4 3 6 Fiction 6 2 7 

EN-PL 6 3 4 History 0 15 0 

EN-RO 6 3 4 Politics 15 0 0 

BG-DE 4 4 5 Maths 0 0 15 

BG-EL 4 4 5 Physics 15 0 0 

BG-PL 6 1 6 Biology 0 0 15 

BG-RO 5 3 5 Chemistry 0 0 15 

DE-EL 5 1 7 Arts 0 8 7 

BG-PL 5 1 7 Music 0 7 8 

BG-RO 5 2 6 Geograph
y 

1 5 9 

EL-PL 5 1 7 Sociology 15 0 0 

EL-RO 4 3 6     

PL-RO 6 1 6     

 
Collect monolingual texts and generate parallel corpora via MT for unfilled categories – all 

195 corpora have been filled  
 
Where necessary parallel corpora are generated using MT. This includes the following 
stages: 
(1) Automatic sentence segmentation of the source language (SL) 
(2) Selection of appropriate sentences for translation 
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(3) Obtaining MT from the source 
(4) Evaluating and selecting parallel pairs 
Different approaches have been examined for selection of suitable sentences for MT 

considering length (80-800 symbols), punctuation (end of sentence) and contents (at 
least 70% letters) 

MT systems used are: 
(1) Google Translate. Free access with extended daily limit provided via University Research 
Program.  
(2) WebTrans by SkyCode. Free access was provided by SkyCode. 
(3) Bing (Microsoft Translator). Limited access – 2 million symbols per month. 

 MyMemory (translation memory). Free access. 
Several approaches are exploited for the selection of proper parallel sentences after MT: full 
or partial (>50% or >70%) overlap of translations from two MT systems – based either on 
string, tokens or lemmas; BLEU between translations from two MT systems (>0.4 or >0.7); 
BLEU score measured between the SL text and back translation of MT. 
 

T 6.4. Adaptation of existent cross-lingual search engine 
Ongoing work. 
In the Months 24-30  work concentrated on: 

 Final development of the search engine and adaptation to the ATLAS platform 
respectively: 
1. development of the installer package 
2. development of an individual Demo-client within the development framework 
3. File-based processing within the Server 
4. Error handling 
5. Error correction in the main(basic) System 
6. Translating indexing techniques from Lucene into Solar 

 
T 6.5. Integration of cross-lingual search engine into ATLAS 
Ongoing work; first preliminary discussions took place 

 

T 6.6 Documentation 

On-going work. 
 

Work package 7 - Testing and User Evaluation 

The focus of WP7 is on ensuring the acceptable quality of the final ATLAS system, by 
assessing the technical performance and the level of fulfillment of the system specifications, 
as well as assessing the level of user expectations fulfillment. The WP includes 2 tasks; the 
progress in each one of them during the reporting period is the following: 
 

T7.1: User Evaluation and feedback adjustments 

The Task is ongoing. Activities and results within the period: 

 The 2nd round of the ATLAS system User Acceptance Evaluation has been conducted 
(following the methodology described in the updated User Evaluation Plan): 
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o 134 unique users (based on IP) participated from 5 countries. 
o The overall user impression is positive. For the majority of indicators the 

MEAN VALUE is above average, however there are indicators with rather low 
MEAN VALUE (“I am satisfied I found relevant documents in a language I do 
not use”, “The automatically produced summary gives me a better overview 
of the textual content”, “I am satisfied I found similar to mine documents in  
the library”, “How helpful was the automatic production of summaries?”). 

o Some early conclusions show that: 
 ATLAS is user-friendly and increases the productivity of users. 
 Online help and tooltips could be improved (MEAN VALUE above 

“average”, but below “good”). 
 The value offered by automatic categorization, machine translation 

and summarization to the users should be improved.  
 In a rather complex scenario, as the 3rd one (i.e. the 2nd i-Publisher 

scenario which has 4 steps and 1-step exercise), only 35% of the users 
managed to complete 4 or 5 steps.  

 The vast majority of users managed to add a new book to i-Librarian in 
less than 3 mins, and create their own simple WEB Site in less than 20 
mins.  

 
  

Poor
2% Below average

5%

Average
33%

Good
44%

Excellent
16%

The system increases your productivity 

Poor

Below average

Average

Good

Excellent

 

Poor
1%

Below average
8%

Average
17%

Good
40%

Excellent
34%

User interface is friendly and easy to use  

Poor

Below average

Average

Good

Excellent

 

Poor
1% Below average

6%

Average
29%

Good
47%

Excellent
17%

I am satisfied with the present 
functionalities 

Poor

Below average

Average

Good

Excellent

 

Poor
12%

Below average
7%

Average
30%

Good
35%

Excellent
16%

The automatically produced summary 
gives me a better overview of the textual 

content 

Poor

Below average

Average

Good

Excellent
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documents in a language I do not use 

Poor
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Average
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Below average
10%

Average
33%

Good
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Excellent
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documents in  the library 

Poor

Below average

Average
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82%
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10%
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5%
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3%

Time needed by user to add new book in iLib

0-3 min

4-7 min

8-11 min
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0-20 min
76%

20-40 min
17%

40-60 min
3%

>60 min
4%

Time needed by user to setup simple web site

0-20 min

20-40 min

40-60 min

>60 min

 

1step
8%

2steps
24%

3steps
33%

4steps
20%

5steps
15%

Steps completed successfully by  users in 
4stps-scenario & 1step exercise (#3 iPubl)

1step

2steps

3steps

4steps

5steps
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 Living Lab related activities: 

o Testing, evaluation and feedback workshops were organized, with the 
following conclusions: 

 ATLAS is user-friendly and increases the productivity of users. 
 The System produces adequate web sites with multilingual content. 
 The websites created are in line with user expectations. 
 The system offers most of the needed functions. 
 The system should be improved in order to offer comprehensive well 

grouped documents. 
 The Automatic document classification could be improved. 
 The system could be improved in order to increase even more the 

users productivity. 
 The User Interface of the system should be improved. 
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T7.2: System Testing (component, integrated system) 

The Task is ongoing. Activities and results within the period: 

 Technical Indicators have been finalised for the following system modules.  

 CMS indicators (single request / single request in environment of 100 concurrent): 
o CMS_SWDi: time needed to render a static widget i (i = 1..3) 
o CMS_DWDi: time needed to render a dynamic widget i (i = 1..3) 

Need to predefine length / magnitude of associated dynamic content (e.g. a 
list with 20 entries) 

o CMS_SPi: time needed to render a sample page i (i = 1..3) 
o CMS_SQ: average time and Java heap usage and limits for rendering a search 

query within a poll of 1.000, 100.000 and 1.000.000 content items. 
o CMS_DB: time needed to render a database response of 100 records. 
o CMS_LG: time needed to respond to a user login request. 

 Automatic classification indicators: 
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Let L be a set of labels and D a multi-label evaluation data set, consisting of |D| 

multi-label examples (xi, Yi), i=1..|D|, YiL . If H is a multi-level classifier and 
Zi=H(xi) is the set of labels predicted by H for the xi example, then: 
o CLS_PREC: the sum of correct results divided by the number of returned 

results for all evaluation documents:  

 
o CLS_RECL: the sum of correct results divided by the number of results that 

should have been returned for all evaluation documents: 

 
 Machine Translation indicators: 

o MT_WDi: % of non-translated words for each project language pair 
(i=1..lang_pairs). 

o MT_BLEU: use widely accepted metrics such as BLEU score, TER, etc and 
compare against reference values for each project language pair. 

 Cross-lingual Content Retrieval indicators (result set of 100 items): 
o CLR_INS: time needed to process and index a single 10K text document insert. 
o CLR_BINS: time needed to process and index a batch document (i.e. 10 text 

documents of 10K each) insert. 
o CLR_EXEC2: time needed to render the results of a search, using a query with 

2 input terms. 
o CLR_EXEC4: time needed to render the results of a search, using a query with 

4 input terms. 

 Summarisation indicators:  
o SUM_RESP: response time to provide a summary of a short text (length to be 

decided in terms of number of sentences or clauses) in each of the project 
languages. 

o SUMP_PR: precision / recall rate, based on comparisons between auto 
generated summaries and gold summaries (i.e. summaries produced by 
humans). Three (3) human summarisers will be engaged, with 3 consecutive 
length reduction rates: 20%  10%  5% 

 

 

 

 
Work package 8 - Dissemination and Exploitation 

During the reporting period, the main objectives in Work package 8 “Dissemination and 
Exploitation” are: 

 Organisation of National events in each partner country focused on presenting the 
ATLAS services, their real benefits to the different target users and exploring possible 
ways of their exploitation and collaboration. 
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 Participation of ATLAS project in big exhibitions and conferences 
o Cebit 2012 
o EACL 2012 
o LREC 2012 
o META-FORUM 2012 
o CESAR META-NET Roadshow  

 Demonstration and presentation of ATLAS platform and services at big exhibitions 
and conferences in order to promote the ATLAS platform and its services among 
different target users groups and public. 

 Disseminate the research results gained within the project and ATLAS benefits 
through: 

o Papers at International conferences; 
o Publications in journals and books; 
o Organisations of special workshops in national and international level; 
o Poster presentations; 
o Demo presentations. 

 

Task 8.2: Detailed Dissemination Plan 

During next project period, ATLAS partners plan to continue ATLAS services` presentations, 
demos and scientific papers at national and international events (conferences and 
exhibitions).   
 
Dissemination Plan was updated for the next project period. Dissemination activities of the 
consortium partners will be focused on: 

 Organization of events targeted at ATLAS potential users. 

 Presentations of ATLAS project results and services at national and international 
events 

 
Organization of events targeted at ATLAS potential users: 
Each partner will organize special event at national level, targeted at potential users and 
customers. The aim of these events is to present the ATLAS services, their real benefits to 
the different target groups and exploring possible ways of their exploitation and 
collaboration. During the events, representatives of the ATLAS target users will be invited. 
 

 ICS-PAS plans to organize ATLAS Road Show in Warsaw, Poland in February 2013. 
Project demonstration targeted to potential customers and users of the ATLAS 
platform and language processing chains will be made to the publishers and 
publishing houses. 

 DCL – IBL plans to organize 2 events in Sofia, Bulgaria. Demonstration of the ATLAS 
services and technologies will be made at both events in October 2012 for publishers, 
publishing houses and in January 2013 for electronic media. 

 ATLANTIS plans to organize workshop, titled “Multilingual e-libraries, content 
management and e-publishing” in Athens, Greece in February 2013. Representatives 
of universities, research centers, libraries, museums, and publishing houses and 
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research projects with similar topics, in order to achieve a multiplier effect in terms 
of participation will be invited. 

 ITD plans to organize special workshop at European day of entrepreneur – 2012 in 
Sofia during October 2012. ATLAS workshop at EDE is organized every year for 
demonstration of ATLAS platform benefits to the target audience. Representatives of 
university libraries, municipal libraries, and media experts will be invited to 
participate. 

 UAIC plans to organize ATLAS Road Show in Iasi/Bucharest, Romania during February 
2013 for publishers, publishing Houses, libraries. UAIC will make demonstration of 
the ATLAS platform to potential users, will show language-processing chains 
applications dedicated to publishing houses, will explore ways for business or 
scientific partnerships. 

 In November 2012, UHH plans to organize an event in Hamburg. ATLAS platform will 
be demonstrated and language processing chains technologies will be presented to 
the librarians and scientific community (linguists, computational linguists). 

Presentations of ATLAS project results and services at national and international events 
(exhibitions, synergy with other projects, distributions, etc.) 

Event: Human Language Technology Days 2012 in Warsaw, Poland on 27-28 September 
2012, Event related to CESAR ICT PSP project 
Target users: Linguists, computational linguists, IT experts  
Expected number: 150-200 participants  
Dissemination activity: ATLAS exhibition booth. 
Project partner: ICS-PAS 

Event: CESAR Road Show in Serbia, Hungary, Croatia in October-November 2012, Event 
related to CESAR ICT PSP project  
Target users: Scientific and business participants  
Expected number: Hundreds of participants   
Dissemination activity: Project exhibition and distribution of project information at the 
exhibition. 
Project partner: ICS-PAS 

Event: International Conference: Formal Approaches to South Slavic an Balkan Languages in 
Dubrovnik Conference, September 2012  
Target users: Linguists    
Dissemination activity: Paper at a conference 
Project partner: DCL – IBL 

Event:  Workshop: UAIC days, Iasi, Romania in October, 2012  
Target users: IT professors and PhD students  
Expected number: 20+  
Dissemination activity: Presentation of Eugen Ignat, Daniel Anechitei, Dan Cristea: The 
multilingual summariser in ATLAS 
Project partner: UAIC 
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Task 8.3: Sustainability plan preparation 
Sustainability Plan was updated. NGO will not be established. 
  

Task 8.4: Preparation of primary outreach materials 
Preparation of Deliverable 8.2 Dissemination kit, including produced dissemination materials 
(brochures, posters, flyers, articles, presentations at exhibitions and fairs)  
 
Brochures, and other dissemination materials is available at: 
http://www.atlasproject.eu/atlas/project/dissemination/en  
 

Task 8.5: Dissemination of primary materials 
The dissemination activities, performed by the partners during the reporting period, include: 

1. Demonstration and presentation of Atlas services at conferences and exhibitions 
among potential users.  

 Cebit 2012, 06- 10 March 2012, Hannover, Germany 

Atlas presentation: http://www.cebit.de/product/atlas-build-your-website-at-no-
cost/291713/C913812  
Asset presentation: http://www.cebit.de/product/asset-adds-value-to-your-
content/291715/C913812  

 EACL 2012, 23 - 27 April 2012, Avignon,  France 

Demonstration and presentation of NLP processing in ATLAS: http://eacl2012.org/system-
demonstration/index.html   

Poster presentation "Harnessing NLP Techniques in the Processes of Multilingual Content 
Management": http://www.atlasproject.eu/atlas/file/748ce0e5-cc64-4fdb-b30d-
cd595cf2eb02/13ccaaa0-a0c0-11e0-8264-0800200c9a66/atlas_eacl2012_a0.pdf  

 LREC 2012, 21-27 May, Istanbul, Turkey 

Paper and poster presentations: http://www.lrec-conf.org/lrec2012/?List-of-accepted-
papers 

 CESAR META-NET Roadshow 2012 Sofia, Bulgaria May 2nd 2012 

Programme of the events:http://dcl.bas.bg/en/cesar_roadshow_program_en.html 

Presentation of the ATLAS project made by TETRACOM: Widening the Scope. Harnessing NLP 
Techniques in Content Management Systems  

 EAMT 2012, 28-30 May 2012 Trento 

Poster presenting MT Service in ATLAS at EAMT 2012 

 Conference "Crosslingual language technology in service of a  multilingual 
integrated Europe" 4-5 May, University of Hamburg, http://www.c-phil.uni-
hamburg.de/view/Main/MaiProgramme 

2. Papers at International conferences: 

http://www.atlasproject.eu/atlas/project/dissemination/en
http://www.cebit.de/product/atlas-build-your-website-at-no-cost/291713/C913812
http://www.cebit.de/product/atlas-build-your-website-at-no-cost/291713/C913812
http://www.cebit.de/product/asset-adds-value-to-your-content/291715/C913812
http://www.cebit.de/product/asset-adds-value-to-your-content/291715/C913812
http://eacl2012.org/system-demonstration/index.html
http://eacl2012.org/system-demonstration/index.html
http://www.atlasproject.eu/atlas/file/748ce0e5-cc64-4fdb-b30d-cd595cf2eb02/13ccaaa0-a0c0-11e0-8264-0800200c9a66/atlas_eacl2012_a0.pdf
http://www.atlasproject.eu/atlas/file/748ce0e5-cc64-4fdb-b30d-cd595cf2eb02/13ccaaa0-a0c0-11e0-8264-0800200c9a66/atlas_eacl2012_a0.pdf
http://www.lrec-conf.org/lrec2012/?List-of-accepted-papers
http://www.lrec-conf.org/lrec2012/?List-of-accepted-papers
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 Cristina Vertan, Walther v. Hahn, Monica Gavrila, Same domain different 
discourse style-A case study on Language Resources for data-driven Machine 
Translation, presented at LREC 2012, 21-27 May, Istanbul 

 Cristina Vertan, “Two approaches for integrating translation and retrieval in 
real applications” at EACL Workshop 2012, Avignon France, 23-27 April 2012 

 Cristina Vertan, Embedding Machine Translation in ATLAS Content 
Management System at the EAMT 2012 , Trento, 28-30 May 2012 

 Anelia Belogay Diman Karagyozov Svetla Koeva Cristina Vertan Adam 
Przepiórkowski Maciej Ogrodniczuk Dan Cristea Eugen Ignat , Polivios Raxis, 
Merging heterogeneous resources and tools in a digital library, in Proceedings 
of the Workshop “Merging Language Resources”, at LREC 2012 

 Anelia Belogay, Diman Karagyozov, Svetla Koeva, Cristina Vertan, Adam 
Przepiórkowski, Dan Cristea, Polivios Raxis (2012) Harnessing NLP Techniques, 
in Walter Daelemans, Mirella Lapata Lluis Marquez (Eds.), Processes of 
Multilingual Content Management, Proceedings of EACL 2012 – the 13th 
Conference of the European Chapter of the Association for Computational 
Linguistics, Avignon, France, April 23-27, pages 6-10, ISBN: 978-1-937284-19-
0. 

 Polish Language Processing Chains for Multilingual Information Systems by 
Maciej Ogrodniczuk and Adam Przepiórkowski, LNCS. See 
http://www.nldb.org/  

3. Publications in journals: 

 i-Librarian – Free online library for European citizens by Diman Karagiozov, 
Anelia Belogay, Dan Cristea, Maciej Ogrodniczuk, Polivios Raxis, Emil Stoyanov 
and Cristina Vertan. INFOtheca: Journal of Informatics and Librarianship 13(1), 
2012, pp. 27-42, ISSN 1450-9687. See http://infoteka.bg.ac.rs/. 

 Dan Cristea, Eugen Ignat, Daniel Anechitei: ATLAS Project - the Romanian 
Component, printed in the Bring IT on! 2012 Catalog, "Alexandru Ion Cuza" 
University Editing House, ISSN 2285-0929, pages 26-27. 

4. Publications in Books:  

 Book: Cristina Vertan, Walther v. Hahn, Multilingual Processing in Eastern and 
Southern EU Languages.- Less - resourced Technologies and Translation – 
Cambridge Scholar Press, 2012 

5. Talks:  

 Cristina Vertan, Machine Translation in a content management system – a 
multilingual case study involving Polish, Bulgarian, Romanian, and Greek, 
Hamburg ,4 May 2012, http://www.c-phil.uni-
hamburg.de/view/Main/MaiProgramme  

 Cristina Vertan, „Cross lingual retrieval in a content Management System“, 
University of Granada, May 2012 

http://www.nldb.org/
http://infoteka.bg.ac.rs/
http://www.c-phil.uni-hamburg.de/view/Main/MaiProgramme
http://www.c-phil.uni-hamburg.de/view/Main/MaiProgramme
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 Presentation of ATLAS System, University of Bucharest, March 2012 
 
Task 8.6: Interaction with target communities 
Demonstrations and promotion of ATLAS services and results were made among different 
target users: 

 Linguists, computational linguists, NLP engineers, IT scientists, key players in 
Language Resources and Technologies and representatives of social sciences and 
humanities (in many conferences, workshops and special demo sessions);  

 Industry, IT community and policy makers 

 
Task 8.8: Nationwide project promotion 
ATLAS project was promoted and presented among different users on national level. The 
nationwide ATLAS promotion activities include organization of national workshops and 
presentations at national events:  

 Cristina Vertan, Organisation of Conference “Cross lingual Language Technology in 
the service of a multilingual Europe -20 years on-“ Hamburg 4-5 May 2012 (UHH) 
http://www.c-phil.uni-hamburg.de/view/Main/MaiProgramme  

 Joint ATLAS/ MLeCel LL/DSLL workshop "Multilingual Digital Repositories and 
Services" , Sofia, 3-5 May 2012. (ITD, TETRACOM) 

Participants: Professionals in developing Multilingual Digital Repositories and Services. The 
aim of the Workshop is to bring together the developers and end users of Multilingual digital 
repositories and services as well as to demonstrated the ATLAS services in order to show real 
benefits and explore potential exploitations. The participants presented achievements in the 
area and discussed opportunities for further collaborations.  
Presentations from the workshops are available at: http://livinglab.itd-bg.eu/content/events  

 Presentation of the modules: RARE (anaphora resolution), clause segmentation and 
discourse parser, by Eugen Ignat and Daniel Anechitei at NLP Seminars on 
Computational Linguistics, Faculty of Computer Science, "Al. I. Cuza" University of Iasi 
in front of Master students in Computational Linguistics 

 Presentation of Dan Cristea, Eugen Ignat şi Daniel Anechitei:  Proiectul ATLAS (in 
Romanian) at The 8th Conference on Resources and Tools for Processing Romanian 
Language - ConsILR-2012, 27 April, 2012 Bucharest, Romania 

Task 8.9: Trans-European project promotion 

The dissemination activities performed by partners and promoting ATLAS project in 
European and international level include: 

Demonstrations and presentations at International exhibitions and conferences: 

1. Cebit 2012, 06- 10 March 2012, Hannover, Germany 

Type of the event: Trade show  
Target users: international ICT industry  

http://www.c-phil.uni-hamburg.de/view/Main/MaiProgramme
http://livinglab.itd-bg.eu/content/events
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Participants: 1000 + 
Performed dissemination activities: 
ATLAS project and software platform were present and demonstrated @CeBIT 2012 in 
Hanover, which was held this year from 6 to 10 March, Hall 2, stand 58. All visitors were able 
to sample the content management platform i-Publisher and Linguistic Platform ASSET, 
which processes and analyses text. Reference URL-s: 
Atlas: http://www.cebit.de/product/atlas-build-your-website-at-no-cost/291713/C913812 
Asset: http://www.cebit.de/product/asset-adds-value-to-your-content/291715/C913812 
News and pictures of the event is published on: 
http://www.atlasproject.eu/atlas/project/dissemination/en  

2. EACL 2012, 23 - 27 April 2012, Avignon, France  

Type of the event: International conference and exhibition 
Target users: Linguists, computational linguists, IT experts  
Participants: 300 + 
Performed dissemination activities: 

 Demonstration and presentation of NLP processing in ATLAS 
(http://eacl2012.org/system-demonstration/index.html) 

ATLAS was demonstrated in the most prestigious linguistic event for 2012 in Europe – the 
annual conference of the European chapter of the Association for Computational Linguistics 
on 25.04.2012 in Avignon , France. The demonstration aims to prove that people reading 
websites powered by our multilingual web management platform can easily find documents, 
kept in order via the automatic classification, find context-sensitive content, find similar 
documents in a massive multilingual data collection, and get short summaries in different 
languages that help the users to discern essential information with unparalleled clarity.  

 Poster presentation 
The theme of ATLAS demonstration is "Harnessing NLP Techniques in the Processes of 
Multilingual Content Management", available at 
http://www.atlasproject.eu/atlas/file/748ce0e5-cc64-4fdb-b30d-cd595cf2eb02/13ccaaa0-
a0c0-11e0-8264-0800200c9a66/atlas_eacl2012_a0.pdf  

 Paper in Processes of Multilingual Content Management, Proceedings of EACL 2012 
Anelia Belogay, Diman Karagyozov, Svetla Koeva, Cristina Vertan, Adam Przepiórkowski, Dan 
Cristea, Polivios Raxis (2012) Harnessing NLP Techniques, in Walter Daelemans, Mirella 
Lapata Lluis Marquez (Eds.), Processes of Multilingual Content Management, Proceedings of 
EACL 2012 – the 13th Conference of the European Chapter of the Association for 
Computational Linguistics, Avignon, France, April 23-27, pages 6-10, ISBN: 978-1-937284-19-
0. 
http://www.atlasproject.eu/atlas/file/3c952233-5129-44b0-9ed8-257d98cf0bec/13ccaaa0-
a0c0-11e0-8264-0800200c9a66/eacl2012_2.pdf  

 Paper at EACL Workshop 2012 
Cristina Vertan, “Two approaches for integrating translation and retrieval in real 
applications” at EACL Workshop 2012, Avignon France, 23-27 April 2012, http://www-
lium.univ-lemans.fr/esirmt-hytra/programme.php  

http://www.cebit.de/product/atlas-build-your-website-at-no-cost/291713/C913812
http://www.cebit.de/product/asset-adds-value-to-your-content/291715/C913812
http://www.atlasproject.eu/atlas/project/dissemination/en
http://eacl2012.org/system-demonstration/index.html
http://www.atlasproject.eu/atlas/file/748ce0e5-cc64-4fdb-b30d-cd595cf2eb02/13ccaaa0-a0c0-11e0-8264-0800200c9a66/atlas_eacl2012_a0.pdf
http://www.atlasproject.eu/atlas/file/748ce0e5-cc64-4fdb-b30d-cd595cf2eb02/13ccaaa0-a0c0-11e0-8264-0800200c9a66/atlas_eacl2012_a0.pdf
http://www.atlasproject.eu/atlas/file/3c952233-5129-44b0-9ed8-257d98cf0bec/13ccaaa0-a0c0-11e0-8264-0800200c9a66/eacl2012_2.pdf
http://www.atlasproject.eu/atlas/file/3c952233-5129-44b0-9ed8-257d98cf0bec/13ccaaa0-a0c0-11e0-8264-0800200c9a66/eacl2012_2.pdf
http://www-lium.univ-lemans.fr/esirmt-hytra/programme.php
http://www-lium.univ-lemans.fr/esirmt-hytra/programme.php
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 Invited presentation 
prof. Svetla Koeva (IBL DCL) had an invited presentation on the topic: "Exploiting Synergies 
between Information Retrieval and Machine Translation and Hybrid Approaches to Machine 
Translation" at EACL 2012. 

3. LREC 2012, 21-27 May, Istanbul, Turkey 

Type of the event: International conference and exhibition 
Target users: Computational linguists, industry people, mass media 
Participants: 800 + 
Performed dissemination activities: 

 Paper presentation at LREC 2012 
Cristina Vertan, Walther v. Hahn, Monica Gavrila, Same domain different discourse style-A 
case study on Language Resources for data-driven Machine Translation, presented at LREC 
2012, 21-27 May, Istanbul, http://www.lrec-conf.org/lrec2012/?List-of-accepted-papers  

 Paper at LREC 2012 Workshop and poster presentation 
Anelia Belogay Diman Karagyozov Svetla Koeva Cristina Vertan Adam Przepiórkowski Maciej 
Ogrodniczuk Dan Cristea Eugen Ignat , Polivios Raxis, Merging heterogeneous resources and 
tools in a digital library, appeared in Proceedings of the "Merging LR" workshop at 8th 
International Conference on Language Resources and Evaluation - LREC 2012, ELRA, Istanbul, 
Turkey, pp. 41-44. 

 Workshop Organization “Adaptation of Language Resources and Tools for Cultural 
Heritage” at LREC 2012 (Cristina Vertan) 

4. META-FORUM 2012, 19-20 June 2012, Brussels, Belgium 

Type of the event: International conference and exhibition 
Target users: Scientific and business participants 
Participants: 200 + 
Performed dissemination activities: 
Participation in the poster session, distribution of ATLAS leaflets.  
Synergies with CESAR ICT PSP project.  
 

5. CESAR META-NET Roadshow 2012 Sofia, Bulgaria May 2nd 2012 

Type of the event: National event 
The meeting is organized by CESAR, part of МЕТА-НЕТ (Multilingual Europe Technology 
Alliance), a Network of Excellence consisting of 57 research centres in 33 countries and 
funded by the European Commission. The four projects within the META-NET – T4ME, 
CESAR, META-NET4U and META-NORD – will provide access to many Language Resources 
and Language Tools for many European languages. The event in Sofia is the first in a series of 
official presentations of CESAR in a number of European countries. 
Target users: representatives of research centres, small and large technology corporations, 
translation services and other users or producers of Language Technology, language 

http://www.lrec-conf.org/lrec2012/?List-of-accepted-papers
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communities and societies, and policy makers responsible for supporting research and 
innovation, economy and ICT. 
Participants: 80 + 
Performed dissemination activities: 
Synergies with CESAR ICT PSP project.  

Presentation of the ATLAS project made by TETRACOM: Widening the Scope. Harnessing NLP 
Techniques in Content Management Systems  

Programme of the events:http://dcl.bas.bg/en/cesar_roadshow_program_en.html 

6. UNESCO IITE and UNITWIN/UNESCO Chairs International Conference "UNESCO Chairs 
Partnership on ICTs use in Education", 5 – 10 September 2012 St.-Petersburg, Russian 
Federation 

Type of the event: International event 
Target users: Librarians, researchers, Policy makers 
Performed dissemination activities: 
Presentation of ATLAS project in the power point presentation titled: OPEN EDUCATION AND 
OPEN INNOVATION IN A GLOBAL LEARNING ENVIRONMENT, Prof. Roumen Nikolov, 
Chairholder, UNESCO Interfaculty Chair on ICT in Library Studies, Education and Cultural 
Heritage 

Complete list of the dissemination activities performed by partners during the reporting 
period is presented in Annex 1.  

 

http://dcl.bas.bg/en/cesar_roadshow_program_en.html
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Annex 1: Report of Dissemination Activities for the period: 01.03.2012-31.08.2012  

Performed dissemination activities for the period: 01.03.2012-31.08.2012 by all project partners within the ATLAS project: 

Type of 
Disseminati
on Activity 

Title Dates and 
Place 

Participant 
Name and 
Institution 

Performed 
Dissemination 

Actions 

Available Dissemination Materials Target Groups 
and Number of 

People Reached 

Trade Show Cebit 2012 06- 10 March 
2012 Hannover, 
Germany 

Tetracom, 
Bulgaria 

Demonstrations and 
presentations of 
ATLAS and Asset, 
Hall 2, stand 58 

Atlas: http://www.cebit.de/product/atlas-
build-your-website-at-no-
cost/291713/C913812  
Asset: http://www.cebit.de/product/asset-
adds-value-to-your-
content/291715/C913812  

international ICT 
industry 

 
No of people 
reached: 1000 + 

International 
conference 
and 
exhibition 

EACL 2012 23 - 27 April 
2012 Avignon, 
France 

TETRACO
M ICS PAS 
UHH 
DCL – IBL 
ATLANTIS 
UAIC   
 
 

Demonstration and 
presentation of NLP 
processing in ATLAS 
Poster: "Harnessing 
NLP Techniques in 
the Processes of 
Multilingual Content 
Management", 
available at 
http://www.atlasproje
ct.eu/atlas/file/748ce0
e5-cc64-4fdb-b30d-
cd595cf2eb02/13cca
aa0-a0c0-11e0-8264-
0800200c9a66/atlas_
eacl2012_a0.pdf 
Paper 

Paper: Anelia Belogay, Diman 
Karagyozov, Svetla Koeva, Cristina 
Vertan, Adam Przepiórkowski, Dan 
Cristea, Polivios Raxis (2012) Harnessing 
NLP Techniques, in Walter Daelemans, 
Mirella Lapata Lluis Marquez (Eds.), 
Processes of Multilingual Content 
Management, Proceedings of EACL 2012 
– the 13th Conference of the European 
Chapter of the Association for 
Computational Linguistics, Avignon, 
France, April 23-27, pages 6-10, ISBN: 
978-1-937284-19-0. 
http://www.atlasproject.eu/atlas/file/3c952
233-5129-44b0-9ed8-
257d98cf0bec/13ccaaa0-a0c0-11e0-8264-
0800200c9a66/eacl2012_2.pdf  

Linguists, 
computational 
linguists, IT experts 
 
No of people 
reached: 300 + 
 

http://www.cebit.de/product/atlas-build-your-website-at-no-cost/291713/C913812
http://www.cebit.de/product/atlas-build-your-website-at-no-cost/291713/C913812
http://www.cebit.de/product/atlas-build-your-website-at-no-cost/291713/C913812
http://www.cebit.de/product/asset-adds-value-to-your-content/291715/C913812
http://www.cebit.de/product/asset-adds-value-to-your-content/291715/C913812
http://www.cebit.de/product/asset-adds-value-to-your-content/291715/C913812
http://www.atlasproject.eu/atlas/file/748ce0e5-cc64-4fdb-b30d-cd595cf2eb02/13ccaaa0-a0c0-11e0-8264-0800200c9a66/atlas_eacl2012_a0.pdf
http://www.atlasproject.eu/atlas/file/748ce0e5-cc64-4fdb-b30d-cd595cf2eb02/13ccaaa0-a0c0-11e0-8264-0800200c9a66/atlas_eacl2012_a0.pdf
http://www.atlasproject.eu/atlas/file/748ce0e5-cc64-4fdb-b30d-cd595cf2eb02/13ccaaa0-a0c0-11e0-8264-0800200c9a66/atlas_eacl2012_a0.pdf
http://www.atlasproject.eu/atlas/file/748ce0e5-cc64-4fdb-b30d-cd595cf2eb02/13ccaaa0-a0c0-11e0-8264-0800200c9a66/atlas_eacl2012_a0.pdf
http://www.atlasproject.eu/atlas/file/748ce0e5-cc64-4fdb-b30d-cd595cf2eb02/13ccaaa0-a0c0-11e0-8264-0800200c9a66/atlas_eacl2012_a0.pdf
http://www.atlasproject.eu/atlas/file/748ce0e5-cc64-4fdb-b30d-cd595cf2eb02/13ccaaa0-a0c0-11e0-8264-0800200c9a66/atlas_eacl2012_a0.pdf
http://www.atlasproject.eu/atlas/file/748ce0e5-cc64-4fdb-b30d-cd595cf2eb02/13ccaaa0-a0c0-11e0-8264-0800200c9a66/atlas_eacl2012_a0.pdf
http://www.atlasproject.eu/atlas/file/3c952233-5129-44b0-9ed8-257d98cf0bec/13ccaaa0-a0c0-11e0-8264-0800200c9a66/eacl2012_2.pdf
http://www.atlasproject.eu/atlas/file/3c952233-5129-44b0-9ed8-257d98cf0bec/13ccaaa0-a0c0-11e0-8264-0800200c9a66/eacl2012_2.pdf
http://www.atlasproject.eu/atlas/file/3c952233-5129-44b0-9ed8-257d98cf0bec/13ccaaa0-a0c0-11e0-8264-0800200c9a66/eacl2012_2.pdf
http://www.atlasproject.eu/atlas/file/3c952233-5129-44b0-9ed8-257d98cf0bec/13ccaaa0-a0c0-11e0-8264-0800200c9a66/eacl2012_2.pdf
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International 
conference 
and 
exhibition 

Merging LR Workshop 
at the 8th international 
conference on 
Language Resources 
and Evaluation (LREC 
2012) 

22 May 
Istanbul, Turkey 

TETRACO
M ICS PAS 
UHH 
DCL – IBL 
ATLANTIS 
UAIC   

Paper at LREC 2012 
Workshop and poster 
presentation 

Anelia Belogay Diman Karagyozov Svetla 
Koeva Cristina Vertan Adam 
Przepiórkowski Maciej Ogrodniczuk Dan 
Cristea Eugen Ignat , Polivios Raxis, 
Merging heterogeneous resources and 
tools in a digital library, appeared in 
Proceedings of the "Merging LR" workshop 
at 8th International Conference on 
Language Resources and Evaluation - 
LREC 2012, ELRA, Istanbul, Turkey, pp. 
41-44. 

Computational 
linguists, industry 
people, mass media 
 
No of people 
reached: 300 + 

Article in 
Journal  

Infotheca Open Access 
journal 

June, 2012 
Belgrade, 
Serbia 

TETRACO
M ICS PAS 
UHH 
ATLANTIS 
UAIC   

Journal Article i-Librarian – Free online library for 
European citizens by Diman Karagiozov, 
Anelia Belogay, Dan Cristea, Maciej 
Ogrodniczuk, Polivios Raxis, Emil 
Stoyanov and Cristina Vertan. INFOtheca: 
Journal of Informatics and Librarianship 
13(1), 2012, pp. 27-42, ISSN 1450-9687. 
See http://infoteka.bg.ac.rs/. 

Linguists, 
computational 
linguists, Librarians 
 
No of people 
reached:  

Organized 
special event 

CESAR META-NET 
Roadshow 2012 

Sofia, Bulgaria 
May 2nd 2012 

TETRACO
M 
DCL – IBL 
 

Presentation of 
ATLAS project 

Presentation of the ATLAS project made 
by TETRACOM: Widening the Scope. 
Harnessing NLP Techniques in Content 
Management Systems 
Presentation available on: 
http://dcl.bas.bg/en/cesar_roadshow_progr
am_en.html 

representatives of 
research centres, 
small and large 
technology 
corporations, 
translation services 
and other users or 
producers of 
Language 
Technology, 
language 

http://dcl.bas.bg/en/cesar_roadshow_program_en.html
http://dcl.bas.bg/en/cesar_roadshow_program_en.html
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communities and 
societies, and policy 
makers responsible 
for supporting 
research and 
innovation, economy 
and ICT 
No of people 
reached: 80+ 

Pan-
European 
Forum 

2nd Pan European 
Private Equity and 
Startups Forum 

21-22 June 
2012, Athens, 
Greece 

ATLANTIS Discussions on 
funding opportunities 
for new online 
services based on 
specific ATLAS 
results (i-Publisher, 
automatic multilingual 
summarization) 

ATLAS brochure and custom flyer More than 50 
executives from 
Business Angels, 
Venture Capitals, 
Banks, Startups, 
including also 
entrepreneurs and 
researchers 

Project 
exhibition 

META-FORUM 2012 19-20 June 2012 
Brussels, 
Belgium 

ICS PAS, 
Poland 
UAIC, 
Romania 

Event related to 
CESAR ICT PSP 
project 

Participation in the poster session, 
distribution of ATLAS leaflets. 

Scientific and 
business participants  

No of people 
reached: 200 

Conference 17th International 
conference on 
Applications of Natural 
Language Processing  
to Information Systems  
(NLDB 2012) 

26-28 June 2012 
Groningen, The 
Netherlands Project exhibition 

ICS PAS, 
Poland 

Conference article Polish Language Processing Chains for 
Multilingual Information Systems by 
Maciej Ogrodniczuk and Adam 
Przepiórkowski. To be published in LNCS. 
See http://www.nldb.org/. 

Scientific and 
business participants  

No of people 
reached: 100 No of people reached:190 

Conference The 8th Conference on 
Resources and Tools 

27 April, 2012 
Bucharest, 

UAIC, 
Romania 

Oral presentation Dan Cristea, Eugen Ignat şi Daniel 
Anechitei:  Proiectul ATLAS (in Romanian) 

Linguists, 
computational 
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for Processing 
Romanian Language - 
ConsILR-2012 

Romania linguists, IT experts 

No of people 
reached: 50 

Series of 
seminars 

NLP Seminars on 
Computational 
Linguistics, Faculty of 
Computer Science, "Al. 
I. Cuza" University of 
Iasi 

3 May 2012 and 
10 May 2012 
Iasi, Romania 

UAIC, 
Romania 

Presentation of WP5-
related tasks 

Presentation of the modules: RARE 
(anaphora resolution), clause 
segmentation and discourse parser, by 
Eugen Ignat and Daniel Anechitei 

Master students in 
Computational 
Linguistics 

No of people 
reached: 15-20 

 

Conference Crosslingual Language 
Technology 2012 

7-8 May 2012 
Univ. Hamburg, 
Germany 

UAIC, 
Romania 

Power Point 
presentation 

Dan Cristea and Ionut Pistol: Multilingual 
linguistic workflows. A case study for two 
languages 

Linguists, 
computational 
linguists, IT experts 

No of people 
reached: 40 

Workshop for 
prospecting 
the links 
between 
university 
research and 
industry 

Bring-IT on! 2012 
 

17-18 May 2012 
Iasi, Romania 

UAIC, 
Romania 

Poster and article in 
Bring IT on! 2012 
Catalog 

Dan Cristea, Eugen Ignat, Daniel 
Anechitei: ATLAS Project - the Romanian 
Component; Also printed in the Bring IT 
on! 2012 Catalog, "Alexandru Ioan Cuza 
" University Editing House, ISSN 2285-
0929, pages 26-27. 

Computational 
linguists, industry 
people, mass media 

No of people 
reached: 80-100 

Conference  EACL 2012 23-27 April, 
2012 
Avignon, France 

UHH, 
Germany  

Paper Cristina Vertan, “Two approaches for 
integrating translation and retrieval in real 
applications”, submitted at EACL 
Workshop 2012, Avignon France, 23-27 
April 2012 

Linguists, 
computational 
linguists, IT experts 

Conference  LREC 2012 21-27 May 2012 UHH, Paper and workshop Cristina Vertan, Walther v. Hahn, Monica Computational 
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Istanbul, Turkey Germany organization  Gavrila, Same domain different discourse 
style-A case study on Language 
Resources for data-driven Machine 
Translation, presented at LREC 2012, 21-
27 May, Istanbul 

linguists, industry 
people, mass media 

Conference  EAMT (Summit of the 
European Association 
for MAchine 
Translation) 

28-30 May 2012 
Trento 

UHH, 
Germany 

Paper Cristina Vertan, Embedding Machine 
Translation in ATLAS Content 
Management System at the EAMT 2012 , 
Trento, 28-30 May 2012 

Linguists, 
computational 
linguists, IT experts 

Conference  Crosslingual Language 
Technology for an 
integrated multilingual   
Europe 

4-5 May 2012 
Hamburg 

UHH, 
Germany 

An event partially  
organized  by ATLAS 
partners Talk of Dr. 
Cristina Vertan 

Cristina Vertan, Machine Translation in a 
content management system – a 
multilingual case study involving Polish, 
Bulgarian, Romanian, and Greek, 
Hamburg ,4 May 2012 

Linguists, 
computational 
linguists, IT experts 

Conference UNESCO IITE and 
UNITWIN/UNESCO 
Chairs International 
Conference "UNESCO 
Chairs Partnership on 
ICTs use in Education 

5 – 10 
September 2012 
St.-Petersburg, 
Russian 
Federation 

ITDF Presentation Presentation of ATLAS project in the 
power point presentation titled: OPEN 
EDUCATION AND OPEN INNOVATION 
IN A GLOBAL LEARNING 
ENVIRONMENT, Prof. Roumen Nikolov, 
Chairholder, UNESCO Interfaculty Chair 
on ICT in Library Studies, Education and 
Cultural Heritage 

Librarians, 
researchers, Policy 
makers 
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Deliverables and milestones tables  

            

N  Name WP  Lead 
participa
nt 

 
Nature 

Disseminati
on  
level 
 

Due 
delivery 
date from 
Annex I 

Delivere
d 
Yes/No 

Actual / 
Forecast 
delivery 
date 

Comments 
 

D 1.3 Second year 
progress 

monitoring report 

1 1 R R M 26 yes M 26 - 
 

D3.1 Categorisation 
tool 

1 1 R PU M27 yes M28  
 

D 5.1 Summarisation 
Tool 

5 7 R PU M30 yes M 31  
 

D 6.1 Machine 
Translation Tools 

6 6 R PU M30 no  Delay due to 
additional 

implementation 

 

D 6.2 Cross-lingual 
Search Engine 

 

6 6 R PU M 28 yes M 29  
 

     Table “Deliverables”     
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Project management 
The Consortium established a structure for communication with the EC and the beneficiaries 
regarding contractual and financial issues, consortium communication, coordination and 
support of work package leaders, as well as preparation of reports for the EC. In addition, 
the activities within this package cover regular assessment of project progress and the 
organization of project meetings.  
 
Deviation from work 

 New Regression test module 

 Tetracom involvement in implementation and integration of the Summarisation 
tools 

 Classification voting system, new classification algorithm   

 Redistribution of resources of Atlantis (see table 3.3)  

 Redistributions of resources of DCL- IBL in WP 3, 5, WP 6 and WP 7.  

 Reported possible delay of D 7. 2 and D 7.3 at the review meeting . 

 Reported delay of D 6.1 at the review meeting 

 Redistribution of resources for ICS PAS reported and agreed in the report 
October 2011 

 
Work package 1– Project Management 
The tasks included in the first working package, together with their status for the reported 
period, are listed below. 
 
T1.3 – Technical communication 
Technical communication is an ongoing task. 
 
T1.4 – Project coordination and management 
The project management activities took place from M24 to M30. A flow of information is 
organized as follows: 

 management mailing list. The Project CEO and the partners staff executives discuss 
management topics in the Management mailing list; 

 internal reports. An internal reporting system was established and a template for an 
internal report was approved. It is planned for the internal reports to be issued every 
three months. However 3rd PM internal report was inapplicable due to the lack of 
significant activities. The first year report was submitted to the European 
Commission. 

 collaboration area. A project web site internal area is set to enable the partners to 
work on tasks and topics in protected environment. More details are given in the 
section Project web site. 

 discussion forum. The discussion forum is part of the collaboration area and it is a 
place for the discussion of technical issues. 

 
T1.5 – Project meetings 
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One project meeting was held during the reported period. The meeting was in Luxembourg 
and the first part focused on the preparation for the yearly review. The second part of the 
meeting was dedicated to the upcoming tasks within WP 5 and WP 6 and the organization of 
the post review implementation.  
 
T1.6 – Work on contractual deliverables 
Resource Monitoring 

 The actual state of financial expenditures is constantly monitored through reports, 
prepared by beneficiaries every three months. 

 Quality control and work plan monitoring 
The coordinator monitors the project activities, ensuring that they lead to the required 
deliverables and keep up with the project program. No delays were reported or experienced 
for the reported period. 

 Reporting to the European Commission 
The second year progress report was delivered by the Coordinator to the European 
Commission. 
 
The project planning is kept updated.  
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Use of resources 

Use 

Use of resources 
Legend: A= actually spent person months for the period 01.03.2012- 31.08.2012, P = Planned for the period 01.03.2012-31.08.2012 

 
 

WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 Total 

 A P  A P A P A P A P A P A P A P A P 

Tetracom 
 6.6 6.6 0 0 7.8 3.9 0.3 0.3 17.3 5.6 5.4 5.4 2.8 2.8 4.28 4.28 44.48 28.88 

DFKI 
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Atlantis 
0.76 0.7 0 0 0.73 1.20 2.50 0 5.15 4.24 0.27 0.72 5.83 5.25 0.81 0.83 16.05 12.94 

IBL DCL 
0.5 0.5 0 0 2.2 0 3 0 7 17.5 6.1 17 1 1 1.5 1.5 21.3 37.5 

ICS PAS 
2.14 1.08 0 0 0.00 0.00 0.00 0.00 11.99 6.05 0.47 0.24 3.89 1.96 2.57 1.30 21.06 10.63 

UHH 
0,5 0,5 1 2 0 1 0 0 3 3 6 5 0 0 1 1 11 12 

UAIC 
0 0 0 0 0 0 0 0 11.7 11.7 0 0 0.79 0.79 0.41 0.41 12.9 12.9 

UniZD 
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

ITD 
0.05 0 0 0 0 0 0 0 0 0 0 0 0 1 3.89 3 3.94 4 

TOTAL 10.05 8.88 1 2 10.73 6.1 5.8 0.3 56.14 48.09 18.24 28.36 14.31 12.8 14.46 12.32 130.73 118.85 
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 Table 3.1 Personnel, subcontracting and other major cost items for Beneficiary 1 TETRACOM 
INTERACTIVE SOLUTIONS for the period 01.03.2012-30.09.2012  

Work 
Package 

Item description Amount Explanations 

  Personnel costs 86 615.00    

  Subcontracting   

  workshops, 
dissemination 
meetings 

4389.53    

  Bank fee  13.34   

  Hardware     

  Software     

  Server rent  2 065.15   

  Deprecations 

  

1 021.79   

TOTAL DIRECT COSTS AS CLAIMED IN 
FIANCIAL STATEMENT 

94 104.81   

 

 

 
Table 3.2 Personnel, subcontracting and other major cost items for Beneficiary 2 DFKI for the 

period  01.03.2011-28.02.2012 
 

Work Package Item description Amount Explanations  

 Personnel costs 0  

 Subcontracting 0  
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 Travel 0  

    

TOTAL DIRECT COSTS AS CLAIMED IN FIANCIAL 
STATEMENT 

0  

   
 

 
 

 
 
 
 
 

 
 
 
 
 

 
 
 
 
 

 
 
 
 
 

 
 
 
 
 

 

Table 3.3 Personnel, subcontracting and other major cost items for Beneficiary 3 - ATLANTIS 
for the period (March-August 2012) 

Work 
Package 

Item description Amount Explanations  

1, 2, 3, 4, 5, 
6, 7, 8 

Personnel costs 74.564,08  

 Subcontracting -  

 Workshops, meetings 1.378,05  Project meeting + Project 
review, Luxembourg 7-
09/05/2012 

WP8 Dissemination events   

 Deprecations -  

 Hardware 631,67 Purchase of a new PC unit 

 Software -  

 Server rent -  

 Indirect costs 22.369,22  

TOTAL DIRECT COSTS AS CLAIMED IN 
FINANCIAL STATEMENT 

98.943,02  
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ATLANTIS is requesting the following modifications in their budget distribution: 

1) Within “Other specific direct costs” category: Increase Travelling subcategory budget from 10.500 to 13.000 Euros, by reducing accordingly 

the budget of other subcategories (consumables, h/w, meetings). 

2) From “Other specific direct costs” to Personnel: Move  5.000 Euros (to cope with increased effort required for improvements in NER and for 

building summarization corpora) 

3) From “Other specific direct costs” to “Indirect Costs”: Move 1.500 Euros 

 

 
Table 3.4 Personnel, subcontracting and other major cost items for Beneficiary 4 IBL DCL for 

the period 01.03.2012-31.08.2012 
 

Item description Amount Explanations  

Personnel costs 46904.52   

Subcontracting no  

Workshops, dissemination meetings 

5503.08 
 

Project Meetings and 
dissemination:  
-Sofia-Luxembourg-Sofia 
-Sofia-Paris-Avignon-Paris-Sofia 
Dissemination  materials  

Hardware no  

Materials no Office materials 
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TOTAL DIRECT COSTS AS CLAIMED IN 
FINANCIAL STATEMENT 52407.6 

 

 

 

 
Table 3.5 Personnel, subcontracting and other major cost items for Beneficiary 5 – ICS PAS 

for the period 01.03.2012-31.08.2012 
 

Item description Amount Explanations  

Personnel costs 75 788,53  

Subcontracting -  

workshops, dissemination 
meetings 

2 196,00 Project Meetings:Luxembourg; 

Conference: Amsterdam, NLDB 2012; 
Hamburg, Crosslingual Language 
Technology 2012 

   

Deprecations -  

Hardware 1 542,97  

Software -  

Server rent -  

   

TOTAL DIRECT COSTS AS CLAIMED 
IN FINANCIAL STATEMENT 

79 527,50  
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Table 3.6 Personnel, subcontracting and other major cost items for  

Hamburg University for the period 01.03.2012-31.08.2012 

Item description Amount Explanations  

Personnel costs 15790.74 
 

 

Subcontracting   

Other direct costs 5182.78 Travel 

 1864.14 Dissemination 

 122.74 Materials 

TOTAL DIRECT COSTS AS CLAIMED 
IN FIANCIAL STATEMENT 

22 960.40  

 

Table 3.7 Personnel, subcontracting and other major cost items for Beneficiary 7 - UAIC for 
the period for the period 01.03.2012-31.082012 

Work 
Package 

Item description 
Amount 

Explanations  

5, 7, 8 Personnel costs 24861.78  

 Subcontracting -  

 workshops, 
dissemination 
meetings 

1414.30 Project Meetings: Hamburg, Luxembourg 
 

    

 Deprecations 1622.42 Desktop and server 

 Hardware -  

 Software -  

 Server rent -  
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TOTAL DIRECT COSTS AS CLAIMED 
IN FIANCIAL STATEMENT 

27898.50 
 

 
 

 
 

Table 3.8 Personnel, subcontracting and other major cost items for University of Zadar  

Item description Amount Explanations  

Personnel costs 0  

Subcontracting   

workshops, dissemination 
meetings 

0  

Hardware 0  

Software -  

TOTAL DIRECT COSTS AS CLAIMED 
IN FIANCIAL STATEMENT 

0  

 

 
Table 3.9 Personnel, subcontracting and other major cost items for Beneficiary 9 ITD for the 

period 01.03.2012-31.08.2012 
 

Item description Amount Explanations  

Personnel costs 9675.98 Payments to Krassen Stefanov, Viktoriya 
Damyanova and Pavel Boichev 

Travel 962.55  Travel for Krassen Stefanov to Luxemburg 
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Other  0  

Equipment 0  

TOTAL DIRECT COSTS AS CLAIMED 
IN FIANCIAL STATEMENT 

10638.53   
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Annex 1: Report of Dissemination Activities for the period: 01.03.2011-29.02.2012  

Performed dissemination activities for the period: 01.03.2011-29.02.2012 by all project partners within the ATLAS project: 

Type of 
Dissemination 

Activity 

Title Dates and 
Place 

Participant 
Name and 
Institution 

Performed 
Dissemination Actions 

Available Dissemination 
Materials 

Target Groups and 
Number of People 

Reached 

Conference  S3T 2011 Conference September 
2011, Bourgas, 
Bulgaria 

Tetracom, 
Bulgaria 

Paper Presentation: 
“Integration of Natural 
Language Processing 
Chains in 
 Content Management 
Systems” Diman 
Karagiozov 

http://www.atlasproject.eu/a
tlas/file/1bfe6f91-081c-
4ab3-85fe-
f6043e112b47/13ccaaa0-
a0c0-11e0-8264-
0800200c9a66/s3t2011_su
bmission_25.pdf 

Researchers 
 
 

Information 
portal 

Success Stories portal 1 March 2011 
Poland  

ICS PAS, 
Poland 

Information about the 
project  

Initial information on the 
project as an article in the 
portal 
(http://en.kpk.gov.pl/index.p
hp?option=com_sobi2&cati
d=5&Itemid=142&lang=pl). 

General public  

No of people reached: 
available in the Internet  

Conference 8th International 
Conference Practical 
Applications in Language 
and Computers (PALC 
2011) 

13-15 April 
2011, Łódź, 
Poland 

ICS PAS, 
Poland 

Conference article "i-
Publisher, i-Librarian and 
EUDocLib - Linguistic 
services for the Web.  

Distribution of project 
leaflets  
More information: 
http://palc.ia.uni.lodz.pl ." 

Linguists, 
representatives of social 
sciences and humanities  

No of people reached: 50 No of people reached:190 

Seminar Linguistic tasks in ATLAS 
project (with particular 
focus on lemmatization of 
multiword units) @ Natural 
Language Processing 

18 April 2011 

Warsaw, Poland 
ICS PAS, 
Poland 

ATLAS presentation, 
showcase of the 
multiword prototype 

A presentation by Adam 
Przepiórkowski, Maciej 
Ogrodniczuk and Łukasz 
Degórski 

Computational linguists, 
NLP engineers 

No of people reached: 30 

http://en.kpk.gov.pl/index.php?option=com_sobi2&catid=5&Itemid=142&lang=pl
http://en.kpk.gov.pl/index.php?option=com_sobi2&catid=5&Itemid=142&lang=pl
http://en.kpk.gov.pl/index.php?option=com_sobi2&catid=5&Itemid=142&lang=pl
http://palc.ia.uni.lodz.pl/
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Seminar 

Conference FLaReNet Forum 2011  26-27 May 2011 
Venice, Italy 

ICS PAS, 
Poland 

Information about the 
project 
 

Distribution of project 
leaflets 

Key players in Language 
Resources and 
Technologies 

No of people reached: 
120 

Conference 19th International 
Conference Intelligent 
Information Systems and 
26th International 
Conference on Artificial 
Intelligence 

13-14 June 2011 
Warsaw, Poland 

ICS PAS, 
Poland 

Conference article:  
Łukasz Degórski: Towards 
the Lemmatisation of 
Polish Nominal Syntactic 
Groups Using a Shallow 
Grammar on 
lemmatization of 
multiword expressions. 
More information: 
http://iis.ipipan.waw.pl  

Distribution of project 
leaflets 

IT scientists, linguists 

No of people reached: 
100 

Project meeting CESAR project meeting 26 June 2011, 
Budapest, 
Hungary 

ICS PAS, 
Poland 
DCL – IBL, 
Bulgaria 

Information about the 
project 

Distribution of project 
leaflets 

CESAR project members 
No of people reached:20 

Conference META-NET Forum 2011 27-28 June 2011 
Budapest, 
Hungary 

ICS PAS, 
Poland 
DCL – IBL, 
Bulgaria 

Information about the 
project More information: 
http://www.meta-
net.eu/events/meta-
forum-2011/exhibition 

Presentation of the project 
leaflets, poster and online 
demo in the dedicated 
ATLAS booth.  

Key players in Language 
Resources and 
Technologies  

No of people reached: 
300 

Exhibition Permanent exhibition of 
the Bulgarian Academy of 
Sciences 

April 2011 - April 
2012 Sofia, 
Bulgaria 

DCL – IBL, 
Bulgaria 

ATLAS posters in 
Bulgarian and English 

ATLAS posters in Bulgarian 
and English 

General public 

http://iis.ipipan.waw.pl/
http://www.meta-net.eu/events/meta-forum-2011/exhibition
http://www.meta-net.eu/events/meta-forum-2011/exhibition
http://www.meta-net.eu/events/meta-forum-2011/exhibition
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Conference  SEPLN 2011: 27th 
Conference of the Spanish 
Society for Natural 
Language Processing 

5-7 September 
2011, Huelva, 
Spain 

ICS PAS, 
Tetracom 

ATLAS – Multilingual 
Language Processing 
Platform article by Maciej 
Ogrodniczuk and Diman 
Karagiozov. More 
information: 
http://www.uhu.es/sepln2
011/. 

Conference article, 
distribution of project 
leaflets 

IT scientists, linguists 

 

No of people reached: 
60-70 

Conference SlaviCorp 2  12-14 
September 
2011, 
Dubrovnik, 
Croatia 

ICS PAS, 
UniZD 

Distribution of project 
leaflets 

Distribution of project 
leaflets 

IT scientists, linguists 

No of people reached: 40 

Meeting  ATLAS @ INFSO.E1 
consultation meeting 

6-7 December 
2011, Paris, 
France Meeting 6-7 December 2011 EC representatives, LT/MT experts 30 participants Distribution of new i-Publisher leaflets. The INFSO.E1 (Language Technologies & Machine Translation) consultation meeting in ELDA. 

ICS PAS Distribution of new i-
Publisher leaflets. 

The INFSO.E1 (Language 
Technologies & Machine 
Translation) consultation 
meeting in ELDA. 

EC representatives, 
LT/MT experts 

No of people reached: 30 

Conference  RANLP 2011 11-17 
September 
2011, Hissar, 
Bulgaria 

UHH, 
Germany  

Conference article 
 

http://aclweb.org/anthology-
new/R/R11/ 

Researchers and 
students in Natural 
Language Processing  

International 
Seminar 

International seminar 
“Educational Publishing 
Futures seminar” 

17-18 February 
2011, Brussels, 
Belgium 

ITDF, 
Bulgaria 

Distribution of brochures Distribution of brochures Researchers, publishers, 
policy makers 

No of people reached: 80 
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Seminar Usability Seminar 18-19 May 2011, 
Sofia 

ITDF, 
Bulgaria 

i-Librarian and i-Publisher 
prototypes were included 
in the programme for 
demonstration among 
participants 

ATLAS project presentation IT experts, PhD students 
and researchers in 
Software engineering, 
web developers 

No of people reached: 20 

Workshop International Workshop: 
Re-designing Institutional 
Policies and Practices to 
Enhance the Quality of 
Education through 
Innovative Use of Digital 
Technologies 

14-16 June, 
2011, Sofia 

ITDF, 
Bulgaria 

More information: 
http://qed.unibit.bg  

Distribution of project 
leaflets 

No of people reached: 
100 from different EU 
countries, USA, Russia 
and Bulgaria 

International 
Network 
Conference 

Dylan Final Conference 22 September 
2011 

ITDF, 
Bulgaria 

Link of the 
Network:http://www.dylan-
project.org/ 

Flyer distribution EC policy makers, 
Universitites, Companies 
and NGOs in the field of 
Language Dynamics and 
Management of Diversity 

Number of people 
reached: 150  

International 
Network 
Conference 

MUMIA - Multilingual and 
Multifaceted Interactive 
Information Access 
(funded by EU COST 
Action IC1002) 

22 September 
2011, 
Amsterdam, 
Netherlands  

ITDF, 
Bulgaria 

Link of the Network: 
http://www.mumia-
network.eu/ 

Flyer distribution Network members 

 

Number of people 
reached: 100 

http://qed.unibit.bg/
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Exhibition  WEBIT’11 26-27 October 
2011 in Sofia, 
Bulgaria 

ITDF, 
Bulgaria 

ATLAS video presentation 
on stand  

ATLAS video presentation, 
brochure distribution 

Web developers, e-
commerce, hosting, 
content management 
and CRM provider, ad 
network, affiliate system  
for networking with 
colleagues from the 
region and learn from the 
best practices and 
professionals form CEE 
and the rest of the world. 

No of people reached: 
150 

International 
Conference 

Library and Cultural 
management and ICT 

3-4 September, 
2011, Bourgas, 
Bulgaria  

ITDF, 
Bulgaria 

Distribution of project 
brochures 

Distribution of project 
brochures 

Librarians and 
researchers, students 

No of people reached: 60 

Organised 
Workshop 

Digital Business 
Perspectives for the 
Publishers and Librarians 
within EDE 2011 

26 September,  
2011, Sofia, 
Bulgaria  

ITDF, 
Bulgaria 

The panel session is 
organized within EDE 
2011 and discussed the 
possibilities provided by 
Share.TEC portal and 
ATLAS project to the 
publishers and librarians. 

Presentation of ATLAS 
services and Living lab, 
Distribution of project 
brochures 

Librarians and 
researchers, students  

 

No of people reached: 30 

Conference 7th Conference on e-
Education, “E-Learning – 
Real Experience through 
Innovations” 

17 November, 
2011, Sofia 

ITDF, 
Bulgaria 

Project presentation. Distribution of project 
brochures 

Students, researchers, 
companies  
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No of people reached: 50 

Round table E-Infrastructures: New 
pathways for European 
Development of Bulgaria, 
Round table, initiated by 
Mr. Georgi Parvanov, 
President of Bulgaria and 
under the auspices of Ms. 
Irina Bokova, General 
Director of UNESCO,  

18 November 
2011, Sofia   

ITDF, 
Bulgaria 

Project presentation. Distribution of project 
brochures 

Policy makers 

 

No of people reached: 50 

Participation in 
Workshop 

Open Innovation and 
Service Product 
development For SMEs, 
an ENoLL event 

5-6 December 
2011, Rome 
Italy 

ITDF, 
Bulgaria 

Exploring opportunities for 
Living Lab networking and 
collaborations 

Distribution of project 
brochures 

Developers, users  

Living Labs 
representatives and 
policy makers 

No of people reached: 70 

Workshops  Three Testing seminars of 
i-Librarian and i-Publisher 
within Living Lab 

21-22 December 
2011, Sofia, 
Bulgaria  

ITDF, 
Bulgaria 

Presentation of i-Librarian 
and i-Publisher services 

Conducting Testing 
experiments 
Distribution of project 
brochures  
 
http://livinglab.itd-
bg.eu/content/events 

Researchers, Authors, 
Publishers, Librarians - 
users  

No of people reached: 20 
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Participation in 
Workshop 

IPR and Living Labs - 
contradiction in terminus 
or way for new 
opportunities, 
http://ipr4livinglabs.eventb
rite.com/  

27 January,  
2012 

ITDF, 
Bulgaria 

The European Network of 
Living Labs is organising 
together with the project 
APOLLON and IBBT, a 
workshop dedicated to 
issues of IPR for Living 
Labs 

Distribution of project 
brochures 

Developers, users  

Living Labs 
representatives and 
policy makers 

No of people reached: 50 

Project meeting Kick-off meeting of the 
PROMIS Lingua 
international project 

13-15 April 
2011, 
Luxembourg 

Atlantis, 
Greece 

Distribution of EN flyer. Flyer Business Consultants, 
Linguistic and IT 
experts, as well as a 
European SME umbrella 
organisation.  

No of people reached: 
30 

European 
Congress 

11th Congress of the 
European Business 
Angels Network (EBAN). 
Theme: “Syndication and 
co-investment: 
partnerships and vision 
for the future” 

12-13 May 2011, 
Warsaw, Poland 

Atlantis, 
Greece 

Discussions on funding 
possibilities for ATLAS 
take-up. Distribution of EN 
flyer. 

Flyer and brochure Business Angels from all 
over Europe.  

No of people reached: 
100 

Business 
development 
meeting 

Corporate business day 
(Atlantis group of 
companies) with the 
participation of managers 
from all over Greece and 
Cyprus 

10 February, 
Thessaloniki, 
Greece 

Atlantis, 
Greece 

The 2 ATLAS online 
services were presented 
and discussions took 
place about business 
development and 
commercial exploitation 

ATLAS presentation, flyer, 
brochure 

New business 
development managers 

 

No of people reached: 12 

Conference GSCL 2011 Conference  
 

28-30 
September 

Atlantis, 
Greece 

Paper presentation on 26 
September 2011 

Paper titled “Towards the 
integration of monolingual 

Computational 
Linguistics and 
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2011, Hamburg NLP frameworks for 
multilingual applications: A 
case study for the Greek 
Language within the ATLAS 
project framework”. 

Language Technology 
providers and 
researchers 

Organized 
Workshop  

ATLAS Workshop 
“Integration of multilingual 
resources and tools in 
Web applications 
workshop” @ Conference 
of the German Society for 
Computational Linguistics 
and Language Technology 
(GSCL 2011) 

 

26 September 
2011, Hamburg, 
Germany 

TETRACO
M, ICS 
PAS, UHH, 
ATLANTIS, 
DCL – IBL 

http://www.corpora.uni-
hamburg.de/gscl2011/?W
orkshops:Integration_of_
multilingual_resources_an
d_tools%0Ain_Web_appli
cations 

Co-organization of the 
workshop, several papers, 
presence in the organising 
and programme committee 

Computational 
Linguistics and 
Language Technology 
providers and 
researchers 

 

No of people reached: 
20 

Poster Session  ATLAS Poster session @ 
Conference of the German 
Society for Computational 
Linguistics and Language 
Technology (GSCL 2011) 

29 September 
2011, Hamburg, 
Germany 

TETRACO
M, ICS 
PAS, UHH, 
DCL – IBL 

ATLAS — A Robust 
Multilingual Platform for 
the Web poster by Maciej 
Ogrodniczuk, Cristina 
Vertan, Svetla Koeva, and 
Adam Przepiorkowski. 
More information: 
http://www.corpora.uni-
hamburg.de/gscl2011/en/
?download=GSCL-
Programm.pdf 

Poster at the main 
conference 

Computational linguists 

 

No of people reached: 
50 

Demo session ATLAS @ Demo session 
at the 5th Language & 
Technology Conference 

25-27 November 
2011, Poznan, 
Poland 

TETRACO
M, ICS 
PAS, UHH, 
DCL – IBL, 

Paper in the proceedings, 
software and resource 
demonstration, 
information about the 

Language Processing 
Chains in ATLAS by Anelia 
Belogay, Dan Cristea, 
Eugen Ignat, Diman 

IT scientists, 
computational linguists 
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(LTC 2011): Human 
Language Technologies 
as a Challenge for 
Computer Science and 
Linguistics 

ATLANTIS, 
UAIC   

project, roll-up exhibition. Karagiozov, Svetla Koeva, 
Maciej Ogrodniczuk, Adam 
Przepiórkowski, Polivios 
Raxis and Cristina Vertan: 
demonstrating i-Publisher, i-
Librarian, EUDocLib and 
PLDocLib 

No of people reached: 
100 
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Annex II: Multilingual e-Content and e-Library Living lab 

(MLeCeL) Report 

General introduction 

The Multilingual e-Content and e-Library Living lab (MLeCeL) is a pilot sectoral Living lab 

dedicated to contribute and promote digital multilingual on-line content and libraries as an 

important instrument for development of knowledge-based and multicultural society. The 

living lab is considered as a strong instrument for establishing an innovation ecosystem which 

supports quality assurance of innovative services and products, sustainability and business 

exploitation of such services and products.  

The living lab has been launched in the frames of the ATLAS Project, but it has a wider scope 

of activities. It attracted developers, researchers and prospective end-users of the ATLAS 

prototype services (I-Publisher, I-Librarian and EUDocLib), as well as ones related to other 

projects, having been involved in development and deployment of multilingual e-content and 

e-library services, such as: OpenScout (http://livinglab.itd-bg.eu/content/open-scout), 

Share.TEC (http://www.share-tec.eu/) and SmartBook (http://dse.fmi.uni-

sofia.bg/SmartBook/index.htm). The living lab is open for cooperation with other developers 

of similar services, end-users, researchers, etc. MLeCeL LL will benefit from the cooperation 

and the capacity of the regional Virtual Services and Open Innovation Living Lab (VirtSOI 

LL), from the partnership with the Digital Spaces Living Lab (http://www.digitalspaces.info/) 

and the European Network of Living Labs (ENoLL). MLeCeL LL will make efforts of joining 

different networks and research intensive clusters in the area of Cultural and Creative 

Industries (CCIs) - one of Europe's most dynamic sectors, contributing around 2.6 % to the 

EU GDP, with a high growth potential, and providing quality jobs to around 5 million people 

across EU-27 (Green Paper “Unlocking the potential of cultural and creative industries”, 

COM(2010) 183).  Such efforts will be directed to strengthening participation in ENoLL, 

establishment of a network of CCI Living Labs in South-East Europe (together with DSSL 

and ITI-CERTH), and to joining the ALADIN network of Living Labs along the Danube 

(http://eLivingLab.org/CrossBordereRegion/InterMunicipality). 

MLeCeL Planned activities  

1. Ongoing evaluation exercises of the ATLAS services (i-Publisher, i-Librarian, 

EUdocLIB) by using the official ATLAS evaluation instruments and test scenarios, as 

well as by applying a number of specialized living labs instruments developed in the 

framework of the European Network of Living Labs (ENoLL). 

2. Collect feedback from users, LL experts, and developers through organized 

evaluation workshops and dissemination events and analyze the preferred ways for 

communication of all intended ATLAS LL users, and implement new communication 

channels if needed. 

3. Conducting Two experiments in the Living Lab and collecting feedback from LL 

experts and developers.  

4. Identify new companies, users and networks relevant as ATLAS partners and to 

involve them as registered users in the ATLAS Living Lab (LL) platform. 

http://www.atlasproject.eu/atlas/i-publisher/en
http://www.i-librarian.eu/
http://eudoclib.atlasproject.eu/
http://livinglab.itd-bg.eu/content/open-scout
http://www.share-tec.eu/
http://dse.fmi.uni-sofia.bg/SmartBook/index.htm
http://dse.fmi.uni-sofia.bg/SmartBook/index.htm
http://elivinglab.org/CrossBordereRegion/InterMunicipality
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5. Design a questionnaire for identifying end user needs in respect to the expected 

ATLAS impacts by main ATLAS instruments and services and collect filled 

questionnaires from ATLAS LL users regarding intended ATLAS impact  and improve 

the LL platform to be able to better measure the impact of ATLAS tools and services 

6. Organizing and participation in dissemination events.  

7. Participation in preparation of an FP7 Regions of Knowledge project (SmartCulture) 

targeting establishment of a European Network of Research Intensive Clusters and 

developing a Joint Action Plan in the area of CCIs (ITD, Tetracom and DSLL are 

members of the Sofia Cluster. 

8. Strengthening the cooperation between MLeCel LL and Digital Spaces Living Lab 

(http://www.digitalspaces.info/) through use of platforms and tools and organization of 

joint workshops: 

a. Digital Spaces Living Lab will explore the opportunity to use ATLAS 

prototypes (I-Publisher, I-Librarian and EUDocLib) and will test the 

prototypes. 

b.  Organizing a joint ATLAS/ MLeCel LL/DSLL workshop "Multilingual 

Digital Repositories and Services" , Sofia, 3 May 2012. Draft programme is 

available in Bulgarian on the http://livinglab.itd-bg.eu/content/events 

c. Joint MLeCel LL/DSLL "Innovative Social Media and Web Content 

Processing Applications and Services" workshop in Thessaloniki  June/July 

2012 hosted by ITI-CERTH (member of DSLL). 

MLeCel LivingLab achieved results until April 2012 

1. Improving Living Lab platform  

 MLeCel website – developed and currently updated (September 2011) 

 Communication tools developed within LL website – groups (November 2011) 

 Testing and Evaluation questionnaire developed and published on the LL website 

(November 2011) in order to collect feedback from users, developers and experts - 

http://livinglab.itd-bg.eu/content/testing-evaluation-questionaire  

2. Evaluation Workshops 

Testing, evaluation and feedback workshops with users of i_Librarian and i_Publisher, 

organized in the Living Lab by ITDF (http://livinglab.itd-bg.eu/content/atlas-test-

workshops-mlecel-ll):  

 

February-March 2012, Sofia 

 One evaluation was performed from the BSc students (Year 2 of their study) from the 
University of Sofia, during the course Human-Computer Interaction. On February 

http://livinglab.itd-bg.eu/content/events
http://livinglab.itd-bg.eu/content/atlas-test-workshops-mlecel-ll
http://livinglab.itd-bg.eu/content/atlas-test-workshops-mlecel-ll
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27th there was a workshop where the ATLAS system was presented to all students. 
On February 29th students started testing the ATLAS system. All the data was 
collected from TETRACOM. 

 Two workshops for testing and evaluation of ATLAS services were organized by ITDF 
in cooperation with Sofia University, Department “Software engineering”, partner 
organization of MLeCel Living Lab and Tetracom. They were conducted on 15 March 
and 17 March 2012. The testers were students in Informatics, Software engineering 
and Information systems. Most of the testers work in IT companies. Four scenarios 
were tested by 50 students. The data from the testing was collected by TETRACOM. 

 During February and March 2012, i-Publisher - Advance Mode was evaluated by web 
designers and developers. The data from the evaluation was collected by MLeCel 
Living Lab. 17 users have tested 4 scenario – i_Publisher Advance Mode. Results at 
http://livinglab.itd-bg.eu/sites/default/files/Results_March%202012.pdf  

December 2011, Sofia 

 One Testing Seminar of i-Librarian service was conducted on 21/12/2011 and 
organised by the MLeCel Living Lab and ITDF. Researchers and young scientists, 
representatives of Scientific Research Department, partner organisation of the 
MLeCel Living Lab participated in the Testing Seminar and evaluated the i-Librarian - 
the interface usability and provided languages features. 

 Tree Testing workshops were also organized during December 2011 in State 
University of Library Sciences and IT, a partner organisation of the MLeCel Living Lab. 
General Internet users and web designers evaluated I-Publisher service. i-Librarian 
services were tested by students, and librarians.  

Users’ feedback was collected with a questionnaire: http://livinglab.itd-
bg.eu/content/testing-evaluation-questionaire  

Report including users’ feedback from Dec. 2011 workshops is available here: 

http://livinglab.itd-bg.eu/sites/default/files/Results_Dec2011.pdf 

3. Pilot experiments in the Living Lab 

Feedback from LL experts and users and suggestions were collected during two pilot 

experiments in the Living Lab: 

 Integration of i-Librarian with DSpace - Scenarios for possible integration of i-

Librarian with DSpace were suggested by the LL experts. 

LL expert feedback and suggestions are available here: http://livinglab.itd-

bg.eu/sites/default/files/Scenarios%20for%20integration%20with%20Dspace.pdf 

 A multilingual website of UNESCO Interfaculty Chair "ICT in Library Studies, 

Education and Cultural Heritage" was created with i-Publisher within MLeCel Living 

Lab - http://livinglab.itd-bg.eu/content/i-publisher-show-case  

Report from workshop with LL developers and experts from SVUBIT is available at: 

http://livinglab.itd-

bg.eu/sites/default/files/Creating%20a%20multilingual%20website-en.pdf  

http://livinglab.itd-bg.eu/sites/default/files/Results_March%202012.pdf
http://livinglab.itd-bg.eu/content/testing-evaluation-questionaire
http://livinglab.itd-bg.eu/content/testing-evaluation-questionaire
http://livinglab.itd-bg.eu/sites/default/files/Results_Dec2011.pdf
http://livinglab.itd-bg.eu/sites/default/files/Scenarios%20for%20integration%20with%20Dspace.pdf
http://livinglab.itd-bg.eu/sites/default/files/Scenarios%20for%20integration%20with%20Dspace.pdf
http://livinglab.itd-bg.eu/content/i-publisher-show-case
http://livinglab.itd-bg.eu/sites/default/files/Creating%20a%20multilingual%20website-en.pdf
http://livinglab.itd-bg.eu/sites/default/files/Creating%20a%20multilingual%20website-en.pdf
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4. Performed Dissemination events 

Performed dissemination events, organized  by ITD, are listed on the Living Lab 

website: http://livinglab.itd-bg.eu/content/events. Performed dissemination activities include 

organization of workshops and participation in international events 

 December 2011 - The UNIBIT students in MSc degree in eBusiness tested MLeCeL 

Living lab services and developed quality course works. In their research documents, 

they recommended new services, proposed new content, and LL improvements. The 

Living lab developers and organizers will analyze their high-quality input and will 

provide soon some new services. Some of the new ideas include adoption of e-

learning services and platforms, ideas for closer collaboration with students and 

companies and others. An aggregated report will be published on the LL web site.  

 Open Innovation and Service Product development For SMEs, December,5-6, 

Rome Italy. The Industrial Forum 2011 was a two days event. The 5th of December 

program was organized into two sessions: a morning session, built around two main 

panels of representatives from major international enterprises, SME's Clusters, 

Professional Associations and Policy makers, providing their own view on the 

emerging practices for Domain Networks to support Industry and SMEs Services; and 

an afternoon session, organised in 2 parallel workshops, introducing Innovation 

Platform typologies, one on "Domain Living Lab Networks - Instruments and Service 

in support to SMEs" and the second focusing on "Transversal Critical Themes for 

Living Labs". The 6th of December was dedicated to the Match Making of Living Lab 

and SMEs. SMEs holding a Business idea will chair dedicated Multi-stakeholder 

Tables to identify practical steps forward for the launch of joint initiatives and to 

discuss and negotiate terms and conditions for conducting reality checks trials.  

ATLAS Brochures were distributed. Living Lab was introduced. 

 ATLAS and MLeCel Living Lab@Webit Congress 2011, October 26-27, 2011. 

Webit 2011 is one of the Europe's premier digital marketing and IT industry events 

with special focus on Central and Eastern Europe, covering markets with population of 

more than 450 million people with more than 5000 visitors from over 40 countries; 7 

parallel conference tracks; top world-class speakers; trade show exhibition; 

unparalleled networking. 

ATLAS project was presented at a stand; brochures of i-Publisher and i_Librarian 

were distributed. Video, presenting ATLAS services was presented as well. 

http://livinglab.itd-bg.eu/content/events
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 Digital Business Perspectives for the Publishers and Librarians, September 26, 

2011 The panel session was organized within EDE 2011 and discussed the 

possibilities provided by Share.TEC portal and ATLAS project to the publishers and 

librarians.  

 The EUROPEAN DAY OF THE ENTREPRENEUR, September 26-27, 2011. 

Sofia University "St.Kliment Ohridski" and Sofia Municipality is organizing the ninth 

issue of the European Day of Entrepreneur (EDE). It was held in the frame of the 

European Week of the SMEs under the patronage of the Ministry of Economy, Energy 

and Tourism and Minister Traicho Traikov. ATLAS brochures were distributed. 

 

 Library and Cultural management and ICT, September 3-4, 2011, organized by 

State University of Library Studies and Information Technologies in collaboration 

with Association of the University Libraries in Bulgaria and Free University of 

Bourgas.  
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 SOFTWARE, SERVICES & SEMANTIC TECHNOLOGIES, September 1-2, 

2011. S3T 2011 provided a forum for connecting researchers and international 

research communities for worldwide dissemination and sharing of ideas and results in 

the areas of Software and Services and Intelligent Content and Semantics.  

 The Future of e-Book and e-Libraries Workshop, 28 October 2010, Sofia, 

Bulgaria. The workshop was organised in the framework of the eight edition of the 

EUROPEAN DAY OF THE ENTREPRENEUR (EDE) as a traditional collaborative 

initiative of Sofia Municipality and Sofia University "St. Kliment Ohridski" (28-29 

October 2010). The participants were: researchers, e-book companies, Sofia 

University Library. City Library, National Centre for Information and Documentation, 

ASTEA Solution and StockPodium (technological companies).   

Presentation of ATLAS services to the potential customers and users, getting 
feedback from the users about offered services during The Future of e-Book and e-
Libraries Workshop, 28 October 2010, Sofia, Bulgaria  

5. Planned events for dissemination and getting feedback from the experts 

Future expert workshops for getting feedback and dissemination, organized by ITDF and 
other Living Labs: 

 Joint Workshop on Multilingual Digital Repositories and Services, 3 May 2012, Sofia 
at State University of Library Sciences and IT. Invitation and draft programme in 
Bulgarian are available here: http://livinglab.itd-bg.eu/content/events 

ATLAS and its services will be presented at the workshop. Other presented projects 
and products will be: CLARIN: Common Language Resources and Technology 
Infrastructure (BAS), Europeana and Bulgariana (Ontotext), Multimedia newsroom in 
Bulgaria (TV), Vocabler - всички ваши думи на всички ваши езици (Vocabler), 
Querying RDF Semantic Repositories in Natural Language (Ontotext) and others. The 
objective of this workshop is to explore different opportunities for collaboration 
between projects and services and to match make between identified needs for 
services and offered solutions presented by the participants. 

 Joint MLeCel LL/DSLL "Innovative Social Media and Web Content Processing 
Applications and Services" workshop in Thessaloniki June/July 2012 hosted by ITI-
CERTH (member of DSLL).  

http://livinglab.itd-bg.eu/content/events
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6. Indicators progress  

Indicators Quantity 
Progress 

(April 2012) 
Comments 

User interviews > 20 15 (Dec 2011) 
 
 

17 (Febr. – 
March 2012) 

Report including users’ feedback from Dec. 2011 workshops is available 
here: http://livinglab.itd-bg.eu/sites/default/files/Results_Dec2011.pdf 
Results are at: http://livinglab.itd-
bg.eu/sites/default/files/Results_March%202012.pdf  

User suggestions > 30 38 Collected from all the events described 

Feedback from idea generation 
workshops with lead-users 

at least 3 2 Feedback from joint idea generation workshops with lead-users, 
organized by ITD and Tetracom were presented in relation with Two 
experiments. 
 
During joint workshop on 03/05 in the Living Lab, ideas will be collected 
also from potential users and experts. 

Feedback from idea generation 
workshops with experts 

at least 2 1 for Unesco 
Interfaculty 

Chair website 
 
 

1 for 
Integration 

with DSpace 

Report from workshop with LL developers and experts from SVUBIT is 
available at: http://livinglab.itd-
bg.eu/sites/default/files/Creating%20a%20multilingual%20website-
en.pdf  
Feedback from developer from Sofia University:  http://livinglab.itd-
bg.eu/sites/default/files/Scenarios%20for%20integration%20with%20D
space.pdf  

Online suggestion box ongoing 
moderation and 
summarization 

Available To collect suggestions from the casual users in the database 

Feedback from workshops with users 
and prospective users 

at least 4 8 Description of Workshops is on: (http://livinglab.itd-
bg.eu/content/atlas-test-workshops-mlecel-ll) 

http://livinglab.itd-bg.eu/sites/default/files/Results_Dec2011.pdf
http://livinglab.itd-bg.eu/sites/default/files/Results_March%202012.pdf
http://livinglab.itd-bg.eu/sites/default/files/Results_March%202012.pdf
http://livinglab.itd-bg.eu/sites/default/files/Creating%20a%20multilingual%20website-en.pdf
http://livinglab.itd-bg.eu/sites/default/files/Creating%20a%20multilingual%20website-en.pdf
http://livinglab.itd-bg.eu/sites/default/files/Creating%20a%20multilingual%20website-en.pdf
http://livinglab.itd-bg.eu/sites/default/files/Scenarios%20for%20integration%20with%20Dspace.pdf
http://livinglab.itd-bg.eu/sites/default/files/Scenarios%20for%20integration%20with%20Dspace.pdf
http://livinglab.itd-bg.eu/sites/default/files/Scenarios%20for%20integration%20with%20Dspace.pdf
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Feedback is collected through questionnaires, available on the website. 
Several more workshops to be planned 

Feedback from prototype testing at least 2 3 Feedback was collected by questionnaires during prototype testing on 
evaluation workshops. 

Feedback from real settings service 
deployment 

at SULSIT and 
Sofia University 

 Constantly collected with a special questionnaire at Living Lab during 
the service deployment. 

Usability Lab controlled assessment 
of user acceptance 

at least 1 1 Usability Lab controlled assessment of user acceptance was organized 
during December 2011 for i-Publisher and i-Librarian. 
The participants were introduced to the services by ITDF and then they 
experimented with the services. 
The results are consolidated in two reports: 
http://livinglab.itd-bg.eu/sites/default/files/Results_Dec2011.pdf 
http://livinglab.itd-
bg.eu/sites/default/files/Results_March%202012.pdf 

Feedback from education and training 
sessions at university level 

at least 2 1 Received feedback from education and training sessions at university 
level, published at: http://livinglab.itd-bg.eu/content/atlas-test-
workshops-mlecel-ll 

Feedback from training workshops 
with developers 

at least 2 2 Training Workshops were conducted by TETRACOM with developers in 
order to be introduced with i-Publisher-Advance Mode. 

Feedback from workshops with 
researchers 

at least 2 1 Received feedback from education and training sessions at university 
level, published at: http://livinglab.itd-bg.eu/content/atlas-test-
workshops-mlecel-ll 

Catalyzing research activities based 
on ATLAS 

at least 1 PhD 
study and 10 MSc 
studies 

3 PhD students 
and 12 MSC 

students  

All studies related to different research problems related to ATLAS 
project.  
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